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APR 2004 TIME DISTRICT Noted Changes

Mon Apr 19th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Fri Apr 23rd 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Tues Apr 27th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Apr 29th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

JUN 2004 TIME DISTRICT Noted Changes

Wed Jun 9th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Fri Jun 11th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Tues Jun 15th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Jun 17th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

JUL/AUG 2004 TIME DISTRICT Noted Changes

Wed Jul 28th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Fri Jul 30th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Tues Aug 3rd 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Aug 5th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

2004 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version III  04/01/04

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.



SEP 2004 TIME DISTRICT Noted Changes

Wed Sep 8th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Fri Sep 10th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Tues Sep 14th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Sep 16th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

OCT 2004 TIME DISTRICT Noted Changes

Thurs Oct 21st 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Fri Oct 22nd 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Tues Oct 26th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Oct 28th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

DEC 2004 TIME DISTRICT Noted Changes

Tues Dec 7th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Dec 9th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

Wed Dec 15th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Fri Dec 17th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.

2004 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Version III  04/01/04



                        Revised 4/2/04
 Please send revisions to Linda Wilkins

LEGEND

INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY

Updates to Schedules Project Manager updates to XPM contact
Up-to-date Cost Estimates Project Manager updates to PMCS contact
PM (Project Manager) Assignments Single Focal Point (SFP) for District (updates to James Issertell)
DM (Design Manager) Assignments Rochelle Simms, Calnet 8-425-3802
EM (Environmental Mgr) Assignments Scott Smith, Calnet 8-425-8152
CM (Construction Mgr) Assignments Eddie Wirawan, Calnet 8-425-8675
Project Name Project Manager
Program Box (Right-hand upper box) Teresa Rix, Calnet 8-425-3433
Co-Rte-PM, description PMCS group
Phase Completion Project Managers (update in FMP)
Comments Box Project Managers

CONTACTS

D5 SFP Tim Gubbins Calnet 8-629-3065
D5 Program Manager Val Houdyshell      “     8-629-3069
D6 SFP Mike Rastegar      “     8-425-3421
D6 Program Manager Teresa Rix      “     8-425-3433
D9 SFP Craig Holste      “     8-627-3143
D9 Program Mgr (SHOPP/Minor) Brian McElwain "  8-627-4361
D10 SFP David Youmans      “     8-423-6192
D10 Program Manager Kim English “ 8-423-1964
CR SFP Ihab Abouelfittouh “     8-421-6897
CR Program Manager Teresa Rix      “     8-425-3433
CR PMSU Manager Said Ismail      “     8-425-3461

XPM Contact Sami Shwiyhat (CR & D10) Calnet 8-425-3440
Danny Dibyantoro (D5, D6& D9)      “ 8-425-3439

PMCS/Doc Coord Contact Lisa Pallesen (D5 & D9)      “ 8-425-3434
Linda Wilkins (D6)      “ 8-425-3435
Lydia Gomez (D10)      “ 8-425-3418

Website/GIS Coord Sarah Lesnikowski “ 8-425-3431
FMP Coordinator Carl Bivens (CR) “ 8-425-3436
FMP Coordinator James Issertell “ 8-425-8045

ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List
CR Central Region
FMP File Maker Pro
NBSSR Noise Barrier Scope

Summary Report
PDS Project Development

Support
PID Project Initiation Document
PMCS Project Management

Control System
PMSU Project Management

Support Unit
TEA Transportation

Enhancement Activities
TRAMS Transportation Accounting

Management System

TCRP Transportation Congestion
Relief Program

BR# Bill Reference Number
XPM Expert Project Management
Phase “PID” Candidate with approved PID
Phase “Candidate” Candidate without   “        PID
PDS Support Cost Component Only

   (STIP projects only)
G13 Resourced for Support Costs

   (SHOPP projects only)



Rev. 2/9/04

PROGRAM CODE SUMMARY

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 New Programming Interregional Improvement Program – IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)
201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement/Upgrade (HA21)
201.114 Bridge Widening (HA21)
201.120 Roadway Rehabilitation (HA22)
201.121 Pavement Preservation (HA22 – CAPM)
201.125 Long-Life Pavement Corridors (HA22)
201.130 Major Damage Restoration (HA23)
201.150 Roadway Protective Betterment (HA42)
201.151 Drainage System Restoration
201.170 Signs and Lighting Rehabilitation (HA22)
201.210 Highway Planting Restoration (HA25)
201.220 New Highway Planting (HB32)
201.240 Roadside Enhancement (HB34)
201.245 Beautification and Modernization (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities
201.325 Railroad/Highway At-Grade Crossing
201.351 Equipment Facilities (HA11)
201.352 Maintenance Facilities (HA12)
201.353 Office Facilities
201.354 Materials Labs
201.361 ADA New Curb Ramps (HB71)
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project
600.620 Local Roads
600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities
600.675 RSTP/CMAQ Matching Funds
710.870 Traffic Congestion Relief Program TCRP
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STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

 

CO

April 2, 2004

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

31250_ 60 MINOR

NORTH CONWAY SHOULDER EROSION

INY 0 L5703 29740_ 41 CONST. COVERS FOR MATERIALS BUNKERS IN BISHOP AT THE BISHOP MAINTENANCE STATION   MINOR

BISHOP BUNKER COVERS

INY 0 L5505 29810_ 42 UPGRADE ELECTRICAL IN BISHOP "AT THE EQUIPMENT SHOP, WAREHOUSE,"
"LAB,RADIO SHOP, & BUILDING MTCE."

MINOR

ELECTRICAL UPGRADE AT MAINTENANCE FACILITY IN BISHOP

INY 0 L5948 30380_ 26 SLOPE STABILIZATION "IN INYO, MONO AND KERN COUNTY" AT VARIOUS LOCATIONS   Candidate

INY 0 L5505 30710_ 49 CONST. NEW RESTROOM AT SHOP 29 IN BISHOP AT EQUIPMENT SHOP 29   MINOR

CONSTRUCT NEW RESTROOM AT SHOP 9

INY 0 L5506 30750_ 42 STORM WATER MITIGATION & LANDSCAPE IN BISHOP AT THE DISTRICT OFFICE   MINOR

DISTRICT 9 / SHOP 9 LANDSCAPE

INY 0 L5505 31060_ 8 REMODEL SHOP FACILITIES IN BISHOP AT SHOP 29   PID

SHOP 29 REHABILITATION

INY 0 L5948 31190_ 43 REPLACE EXISTING LIGHTING IN INYO AND MONO COUNTY AT VARIOUS MAINTENANCE
STATIONS

MINOR

iNYO & MONO MTNC STATION LIGHTING REPLACEMENT

INY 0 L5708 31230_ 50 CONSTRUCT CANOPY OVER WASH RACK AT DEATH VALLEY AND BISHOP MAINTENANCE STATIONS
STATION

MINOR

DEATH VALLEY/BISHOP M.S.CANOPYS

INY 0 L5709 31170_ 30 UPGRADE EXISTING FACILITY IN INDEPENDENCE AT INDEPENDENCE MAINTENANCE STATIONMINOR

INDEPENDENCE M.S. TRUCK SHED

INY 0 L5709 31720_ 32 REMODELING MAINTENANCE STATION IN INYO CO AT THE INDEPENDENCE MAINTENANCE STATION   MINOR

INDEPENDENCE MAINTENANCE STATION E

INY 0 L5716 31410_ 50 INSTALL ENERGY EFFICIENT LIGHTING IN INYO AND KERN COUNTY AT VARIOUS MAINTENANCE
STATIONS

MINOR

INYO/KERN NTCE, STA, LIGHTING

INY 0 L5948 31480_ 51 UPGRADE MTN. PASS SIGNS IN INYO/MONO & KERN COUNTIES ON ROUTE 395 AT VARIOUS
LOCATIONS

MINOR

MNT. PASS SIGN UPGRADE

INY 6  .1/ 8.4 28430_ 23 RESURFACE EXISTING ROADWAY IN INYO AND MONO COUNTIES NEAR BISHOP FROM WYE ROAD
TO 0.2 KM SOUTH OF CHALFANT ROAD

CLOSEOUT

LAWS CAPM

INY 127  17.5/ 29.5 30680_ 51 MAINT. THIN BLANKET NEAR SHOSHONE ON RTE. 127 FROM 1.8 KM N TO 21.1 KM N JCT.
RTE. 178 W & ON RTE. 190 FROM 4.0 KM E TO 8.0 KM E OF
DANTE'S VIEW ROAD

MINOR

INY 136  3.3/ 10.5 31210_ 32 REPLACE AND/OR ABANDON CULVERTS NEAR KEELER FROM 1.0 KM EAST OF OWENS RIVER BR. TO 3.5
KM WEST OF MALONE STREET   . (KPX 5.3/16.9)

MINOR

DOLOMITE LOOP CULVERTS

INY 168  .4/ 30620_ 41 TRAFFIC COUNT STATIONS IN INYO AND MONO COUNTY ON VARIOUS ROUTES AT VARIOUS
LOCATIONS (KPX0.3;1.0;11.7;0.6;13.7)

MINOR

INSTALL LOOP DETECTORS

INY 168 R13.5/R15.1 31150_ 5 WIDEN SHOULDERS NEAR BISHOP FROM ED POWERS ROAD TO RED HILL ROAD (KP
R21.7/24.3)

PID

ROUTE 168 SHOULDER WIDENING

INY 168  16.1/ 29760_ 43 DRAINAGE IMPROVEMENT NEAR BISHOP AT GRANDVIEW DRIVE 3.5 KM WEST OF ROUTE
395 (KP 25.9)

MINOR

MEADOW LANE DRAINAGE

INY 168  21/ 31430_ 52 MATERIAL SITE RECLAMATION NEAR BIG PINE 0.5 KM EAST OF DEATH VALLEY ROAD (ZURIC
PIT) (KPX 33.8)

MINOR

ZURICH PIT

INY 168  22.5/ 40.5 30630_ 62 THIN BLANKET OVERLAY IN INYO COUNTY NEAR BIG PINE AT VARIOUS LOCATIONS   MAINT.

INY 190  9.8/ 140.7 31630_ 60 ESTABLISH R/W NEAR LONE PINE FROM JCT. RTE. 395 TO JCT. RTE. 127
(KPX15.8/226.4)

MINOR

190 R/W ACQUISITION

D - 1



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

09 

CO

April 2, 2004

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

INY 190  27.7/ 33.7 29690_ 8 DRAINAGE IMPROVEMENTS NEAR KEELER FROM 5.0 KM EAST OF THE JUNCTION OF STATE
ROUTE 136 TO 1.6 KM WEST OF TALC CITY ROAD #5012 (KP
44.6/54.2)

PID

CENTENNIAL WASH DRAINAGE

INY 190  65.9/ 66.5 28750_ 9 ROCKFALL MITIGATION NEAR PANAMINT SPRINGS FROM 12.9 KM EAST OF PANAMINT
VALLEY ROAD TO 16.1 KM WEST OF WILDROSE ROAD (KP
106.1/107.0)

PID

TOWNE PASS rockfall

INY 190  88/ 31810_ 38 CONSTRUCT PULL-OUT IN INYO CO NEAR STOVE PIPE WELLS AT STOVE PIPE WELLS
SAND DUNES (KP 141.6)

MINOR

SAND DUNES PULL-OUT

INY 190  115.2/ 29470_ 52 DRAINAGE IMPROVEMENT NEAR FURNACE CREEK INN AT ZABRISKIE POINT ROAD
(KPX185.4-X188.6)

MINOR

ZABRISKIE POINT DRAINAGE

INY 395  0/ 120 26870_ 25 SCAN / HAR SYSTEM IN INYO AT VARIOUS LOCATIONS   Candidate

INYO SCAN

INY 395 R0/R8.6 29550_ 18 ROADWAY REHABILITATION NEAR LITTLE LAKE FROM THE KERN/INYO COUNTY LINE TO 1.6
KM SOUTH OF SOUTH LITTLE LAKE ROAD (KP R0.0/R13.9)

PA&ED

LITTLE LAKE REHAB

INY 395  0/ 129.4 31880_ 38 UPGRADE SIGN PANELS IN INYO AND MONO COUNTIES ON VARIOUS ROUTES AT VARIOUS
LOCATIONS

MINOR

INYO-MONO GUIDE SIGNS

INY 395 R8.5/R11.8 31660_ 9 ROADWAY REHABILITATION NEAR LITTLE LAKE FROM 1.8 KM SOUTH OF SOUTH LITTLE LAKE
ROAD TO 1.9 KM SOUTH OF CINDER ROAD (KP R13.7/R19.0)

PID

North Little Lake Rehab

INY 395  10/ 31270_ 53 PURCHASE LAND FOR ENVIR. MITIGATION NEAR LITTLE LAKE AT 1.0 KM SOUTH OF SOUTH LITTLE LAKE
ROAD (KPX 1.4)

MINOR

LITTLE LAKE ROAD BIOLOGICAL MITIGATION

INY 395  11.7/ 25.8 31560_ 63 CHIP SEAL PREVENTATIVE MAINTENANCE IN INYO COUNTY NEAR COSO JUNCTION FROM 2.8 KM SOUTH OF
CINDER ROAD TO 0.6 KM NORTH OF HAIWEE CANYON ROAD

MAINT.

COSO PCAPM

INY 395  17.9/ 30060_ 7 CONST NEW SB SRR NEAR COSO JUNCTION AT COSO ROAD  (KPX28.8)   Candidate

COSO SRRA

INY 395 R17.9/ 31450_ 10 UPGRADE FOR ADA COMPLIANCE NEAR COSO JUNCTION AT GILL STATION ROAD (KP 28.8)  PID

Coso SRRA Rehab

INY 395  18.6/ 29070_ 44 MATERIAL SITE RECLAMATION IN INYO COUNTY - OLD COSCO MATERIAL SITE RECLAMATION
(KP 29.93)

MINOR

MATERIAL SITE PROJECT-2

INY 395  25.8/ 31.2 30140_ 10 RESURFACE ROADWAY (PCAPM) IN INYO CO ON RTE 395 0.5 KM N OF HAIWEE CYN RD TO 2.9 KM N
OF SAGE FLAT RD & 1.2 KM S OF ASH CR TO 2.6 KM N OF
COTTONWOOD CR (KP 41.5/50.2 & 66.5/73.4)

PID

sage flat pcapm

INY 395  25.8/ 31.2 30640_ 62 CHIP SEAL IN INYO AND MONO COUNTIES AT VARIOUS LOCATIONS   MAINT.

INYO-MONO SEAL COAT

INY 395  29/ 31220_ 53 CONSTRUCT SAND/SALT BUNKERS NEAR OLANCHA AT 0.6 KM NORTH OF SAGE FLAT ROAD (KPX
46.7)

MINOR

OLANCHA/SAGE FLAT SAND/SALT BUNKERS

INY 395  29.4/ 28690_ 54 INSTALL WEATHER SENSING EQUIP. NEAR COSO JUNCTION AT SAGE FLAT ROAD   MINOR

INYO/MONO TRAFFIC OPS, IT PHASE II

INY 395  30.5/ 26230_ 28 CONSTRUCT DRAINAGE CHANNEL IN INYO COUNTY NEAR OLANCHA AT 0.8 KM NORTH OF SAGE
FLAT DRIVE

MINOR

SAGE FLAT DRAINAGE

INY 395  30.8/ 41.8 21340_ 15 CONSTRUCT 4 LANE EXPRESSWAY IN AND NEAR OLANCHA AND CARTAGO FROM 0.8 KM SOUTH OF
LA AQUEDUCT BR. #48-10 TO 0.6 KM SOUTH OF ASH CREEK BR.
48-11 (KP 49.6/67.3)

PA&ED

OLANCHA/CARTAGO FOUR-LANE

INY 395  31.2/ 41.4 31970_ 6 WIDEN SHOULDERS & PLACE RUMBLE STRIPIN & NEAR OLANCHA & CARTAGO FROM 0.2 KM S OF LA
AQUEDUCT BRIDGE (NO. 48-10) TO 1.0 KM S OF ASH CREEK
BRIDGE (NO. 48-11) (KP 31.2/41.4)

Candidate

Olancha/Cartago Roadway Improvement Project

INY 395  31.3/ 129.5 31840_ 54 SOFT BARRIERS IN INYO AND MONO COUNTIES ON ROUTE 395 FROM 1.3 KM N OF
CARROL CREEK ROAD TO 1.2 KM S OF THE JCT OF RTE 270 "(KP
INY 50.3/R208.4, MNO 0/R68.6)"

MINOR

INYO-MONO SOFT MEDIAN BARRIER RUMBLE

INY 395  34.4/ 30600_ 44 INTERSECTION IMPROVEMENT NEAR OLANCHA AT THE INTERSECTION OF SCHOOL ROAD AND
ROUTE 395 (KPX 55.4)

MINOR

SCHOOL ROAD INTERSECTION

D - 2
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CO

April 2, 2004

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

INY 395  41.3/ 32030_ 55 MATERIAL SITE RECLAMATION IN INYO AND MONO COUNTIES AT _____ VARIOUS LOCATIONS   MINOR

INY 395  54.8/ 59 31540_ 64 PREVENTATIVE MAINTENANCE USING A THIN BLANKET
OVERLAY

IN & NEAR LONE PINE FROM 0.2 KM N OF DIAZ LAKE ROAD TO 0.4
KM N OF PANGBORN LANE (KP 87.89/95.01)

MAINT.

LONE PINE PCAPM

INY 395  59/ 65.5 31580_ 64 SEAL COAT IN INYO COUNTY NEAR LONE PINE FROM 0.5 KM NORTH OF
PANGBORN LANE TO 0.5 KM SOUTH OF LOS ANGELES
AQUEDUCT BRIDGE

MAINT.

BAMA GATES PCAPM

INY 395 R65/R71.2 21440_ 18 WIDEN TO 4 LANE EXPRESSWAY NEAR INDEPENDENCE FROM 1.2 KILOMETER SOUTH OF L.A.
AQUEDUCT BRIDGE # 48-14 TO 2.9 KILOMETERS SOUTH OF
MAZOURKA CYN. ROAD (KP 104.6/114.6)

PA&ED

MANZANAR FOUR-LANE

INY 395  70.3/ 76.1 21480_ 15 WIDEN TO 4 LANE EXPRESSWAY NEAR INDEPENDENCE FROM 4.3 KILOMETERS SOUTH MAZOURKA
CANYON ROAD TO 1.0 KILOMETER NORTH SHABBELL LANE (KP
113.1/122.5)

PA&ED

INDEPENDENCE FOUR-LANE

INY 395  74.9/ 28980_ 45 RECLAMATION OF MATERIAL SITE IN INYO AND MONO COUNTY AT VARIOUS LOCATIONS (KPX 120.5;
12.7; 85.1)

MINOR

MATERIAL SITE PROJECT-4

INY 395  75.5/ 77.3 32010_ 30 INSTALL SHOULDER RUMBLE STRIPS FROM 0.7 KM NORTH OF FORT INDEPENDENCE RD TO 7.3 KM S OF
BLACK ROCK SPRINGS RD (KP 121.5/124.4)

MINOR

FORT INDEPENDENCE RUMBLE STRIPS

INY 395  77.3/ 91.6 21460_ 19 WIDEN TO 4 LANE EXPRESSWAY NEAR INDEPENDENCE FROM 0.5 KILOMETER NORTH OF NORTH
FORT ROAD TO 0.2 KILOMETER SOUTH OF ELNA ROAD
(KP124.4/147.4)

PA&ED

BLACKROCK FOUR-LANE

INY 395  83.9/ 30150_ 20 REHABILITATE EXISTING REST AREA NEAR INDEPENDENCE AT THE DIVISION CREEK ROADSIDE
REST (KP 135.2)

PS&E/RW

NB DIVISION CREEK SRRA

INY 395  84/ 30330_ 1 CONST. NEW SB SRR NEAR INDEPENDENCE AT THE DIVISION CREEK SAFETY
ROADSIDE REST (KP 135.2)

Candidate

SB DIVISION CREEK SRRA

INY 395  90.9/ 113 31770_ 11 RESURFACE ROADWAY (PCAPM) ON US ROUTE 395 IN INYO & MONO COUNTIES AT THREE
LOCATIONS "(KP INY-146.28/159.64,INY-162.22/" 181.85 &
MNO-0.0/10.9 - SB ONLY)

PID

KEOUGHS PCAPM

INY 395  99/ 100.8 28790_ 21 ROADWAY REHABILITATION IN INYO COUNTY AT BIG PINE FROM 0.5 KM SOUTH OF BUTCHER
LANE TO SOUTH JUNCTION OF ROUTE 168 EAST

Construction

BIG PINE REHAB

INY 395  112.9/ 115 27310_ 16 "WIDENING, DIG OUTS, AC OVERLAY" NEAR BISHOP FROM WARM SPRINGS ROAD TO JAY STREET IN
BISHOP (KP 181.7/185.1)

PA&ED

GOLF CLUB REHAB

INY 395  114.3/ 117.8 31460_ 1 DEVELOP CIRCULATION AND ALTERNATIVE ACCESSNEAR BISHOP FROM SCHOBER LANE TO BARLOW LANE (KP
183.9/189.6)

Candidate

Bishop Area Access and Circulation

INY 395  115/ 129.5 30170_ 22 RESURFACE ROADWAY (PCAPM) IN AND NEAR BISHOP FROM JAY STREET TO THE MONO COUNTY
LINE (PORTIONS) (KP 185.0/R208.4)

Construction

BISHOP / MILL CREEK CAPM

INY 395  117.8/ 122.4 25800_ 16 "RECYCLE, WIDEN SHLDRS., AC OVERLAY" NEAR BISHOP FROM BARLOW LANE TO SAWMILL ROAD
(KPX189.6-X197.0)

PA&ED

ED POWERS REHAB

INY 395  118.6/ 31730_ 45 MATERIAL SITE RECLAMATION IN INYO COUNTY - BROCKMAN MATERIAL SITE RECLAMATION (KP
190.86)

MINOR

MATERIAL SITE # 116 BROCKMAN

KER 0 L5713 30800_ 65 REPAIR TRUCK BAY OVERHEAD DOORS IN MOJAVE AT THE MOJAVE MAINTENANCE STATION   MAINT.

MOJAVE MS TRUCK BAY DOORS

KER 0 L5724 31820_ 58 PURCHASE RIGHT OF WAY IN KERN COUNTY AT THE TEHACHAPI MAINTENANCE STATION   MINOR

TEHACHAPI SALT SHED R/W

KER 14  16.4/ 64.5 31870_ 59 INSTALL ROUTE EXIT NUMBER SIGNS IN KERN COUNTY AT VARIOUS LOCATIONS ON ROUTES 14 AND
59

MINOR

KERN 14/58 CALNEXUS

KER 58  90.5/ 29870_ 33 GRADE AND PAVE TO DRAIN RUNOFF NEAR TEHACHAPI AT EASTBOUND OFF-RAMP FROM RTE 202 (KP
145.6)

MINOR

TEHACHAPI SALT SHED PAVING

MNO 0 L5705 26350_ 6 CONST. NEW MTCE. STATION NEAR LEE VINING FROM 2.6 KM SOUTH OF THE NORTH JUNCTION
OF ROUTE 158

Candidate

CRESTVIEW MAINTENANCE STATION
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MNO 0 L5947 30270_ 63 REPLACE PCC APRON IN MONO COUNTY AT THE SONORA MAINTENANCE STATION   MAINT.

SONORA APRON

MNO 0 L5712 30790_ 33 ADD MECHANICS FACILITY & WASH BAY NEAR TOMS PLACE AT THE MCGEE CREEK MAINTENANCE STA.MINOR

MC GEE CREEK MECHANICS FACILITY

MNO 0 L5717 30830_ 65 INSTALL NEW CLARIFIER NEAR SONORA JUNCTION AT THE SONORA MAINTENANCE
STATION

MAINT.

MNO 0 L5717 31180_ 46 INSTALL EXHAUST FAN AT WASH BAY NEAR SONORA JCT. AT THE SONORA JUNCTION MAINTENANCE
STATION #5717

MINOR

SONORA EXHAUSTIAN

MNO 0 L5710 31310_ 28 INSTALL HOIST SYSTEMS IN MONO COUNTY AT VARIOUS LOCATIONS   MINOR

MONO SANDER RACKS

MNO 0 L5712 31140_ 55 INSTALL MOBILE HOME PADS NEAR TOM'S PLACE AT THE MCGEE CREEK MAINTENANCE
STATION

MINOR

MCGEE CREEK M.S. MOBIL HOME PADS

MNO 0 L5717 31520_ 39 CONSTRUCT MECHANICS FACILITY IN MONO COUNTY AT THE SONORA MAINTENANCE STATION   MINOR

SONORA MECHANIC'S FACILITY

MNO 0 L5712 31490_ 61 TREE PLANTING TO SCREEN MTCE. STA. IN MONO COUNTY AT MC GEE CREEK AND SONORA
MAINTENANCE STATIONS

MINOR

MCGEE & SONORA TREE PLANTING

MNO 0 L5712 31510_ 61 UPGRADE ELECTRICAL IN MONO COUNTY AT THE MC GEE CREEK AND SONORA
MAINTENANCE STATIONS

MINOR

MCGEE CREEK & SONORA ELECTRICAL

MNO 6  5.3/ 7.6 32000_ 2 INTERSECTION IMPROVEMENTS ON US 6 IN THE COMMUNITY OF CHALFANT (KP 8.67/12.25)  Candidate

Chalfant Safety Improvements

MNO 108  0/ 15 30700_ 34 DRAINAGE IMPROVEMENTS NEAR SONORA JUNCTION FROM TUOLUMNE COUNTY LINE TO
JUNCTION ROUTE 395 (VARIOUS) (KPX 0.0/24.3)

MINOR

SONORA DRAINAGE-IV

MNO 120  45.3/ 29680_ 46 INSTALL CULVERTS NEAR BENTON HOT SPRINGS AT BLACK CANYON ROAD
(KPX072.9)

MINOR

BLACK CANYON DRAINAGE

MNO 158  0/ 6 28810_ 24 RESURFACE ROADWAY IN MONO COUNTY IN AND NEAR JUNE LAKE FROM SOUTH
JUNCTION ROUTE 395 TO 0.2 KM NORTH OF POWER HOUSE
ROAD

CLOSEOUT

JUNE LAKE CAPM

MNO 158  0/ 1 31990_ 2 NON-MOTORIZED ACCESS ON RTE 158 FROM THE SOUTH JUNCTION WITH US 395 TO
NORTH SHORE DRIVE (KP 0.0/1.74)

Candidate

SR 158 Improvements

MNO 158  1.8/ 2.1 31860_ 56 UPGRADE CONTROL SYSTEM FOR AVALANCE SYSTEM
(GAZEX)

IN MONO COUNTY NEAR JUNE LAKE ON MOUNT DOWNS (KP
2.9/3.4)

MINOR

JUNE LAKE GAZEX UPGRADE

MNO 158  5.4/ 5.7 29510_ 34 UPGRADE CULVERT NEAR JUNE LAKE FROM 0.8 KM SOUTH TO 0.3 KM SOUTH OF
POWER HOUSE ROAD (KPX008.7-X009.2)

MINOR

REVERSE CREEK DRAINAGE-II

MNO 167  2/ 29520_ 35 INSTALL RSP NEAR MONO LAKE AT 3.2 KM EAST OF JCT. ROUTE 395
(KPX003.2)

MINOR

WILSON CREEK RSP

MNO 182  .7/ 1 31930_ 59 PRE DESIGN MAPPING OF RIGHT OF WAY IN MONO CO NEAR BRIDGEPORT FROM 1.2 KM E OF THE
JUNCTION WITH RTE 395 TO 0.2 KM W OF COUNTY DUMP ROAD
(KP 1.13/1.61)

MINOR

BRIDGEPORT BLM LAND ACQUISITION

MNO 203  4.3/ 4.9 30320_ 14 OVERSIGHT FOR PLANNING IN MAMMOTH FROM MAMMOTH KNOLLS ROAD TO VIEW POINT
ROAD - LT.

Candidate

MAMMOTH LAKES ROUNDABOUT

MNO 203 R4.4/R4.7 24560_ 21 "REALIGN AND WIDEN,SIGNALS,ETC." CONSTRUCTION
OVERSIGHT ONLY

IN MAMMOTH LAKES FROM MAMMOTH KNOLLS ROAD TO LAKE
MARY ROAD (TC=$2404 ; STATE=$0) (KP R7.1/7.6)

Construction

SR 203-NORTH VILLAGE

MNO 203  5.7/ 5.8 31910_ 56 SIDEWALK AND ADA NEW CURB RAMPS IN MONO CO IN THE TOWN OF MAMMOTH LAKES FROM OLD
MAMMOTH RD TO LAUREL MOUNTAIN RD (KP 9.17/9.35)

MINOR

LAUREL SIDEWALKS

MNO 203  5.8/ 8.6 29450_ 35 INSTALL CLOSED CIRCUIT TV IN MAMMOTH LAKES FROM OLD MAMOTH ROAD TO JUNCTION
ROUTE 395 (KPX009.3-X013.8)

MINOR

SR 203 TRAFFIC SURVEILLANCE
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MNO 266  5/ 8 29700_ 36 INSTALL NEW CULVERTS NEAR OASIS FROM 1.1 KM NORTH OF JCT. RTE. 168 TO 6.0 KM
SOUTH JCT. RTE. 168 (KPX 8.0-X 12.9)

MINOR

FISH LAKE VALLEY DRAINAGE

MNO 270  0/ 9.8 28830_ 25 CAPM - THICK BLANKET NEAR BRIDGEPORT FROM JCT. RTE. 395 TO 9.5 KM EAST "OF
COYOTE SPRINGS ROAD, EAST JCT." (KPX000.0-X015.8)

Candidate

SR 270 CAPM

MNO 395 R0/R10.3 26900_ 17 "AC OVERLAY, SHLDR. WIDENING" NEAR TOMS PLACE FROM 0.6 KILOMETER NORTH GORGE RD. TO
LOWER ROCK CREEK ROAD "(KP MON-0.0/16.6, INY-207.3/208.4)"

PA&ED

SHERWIN SUMMIT REHAB

MNO 395  0/ 120.5 31900_ 57 GUARDRAIL UPGRADE IN MONO CO AT VARIOUS LOCATIONS FROM PM 0.0 TO 120.5 (KP
0.0/193.9)

MINOR

MONO 395 GUARDRAIL UPGRADE

MNO 395  4.6/ 29900_ 47 VISTA POINT IMPROVEMENTS NEAR BISHOP AT 7.4 KM N OF INYO COUNTY LINE (KP 7.4)  MINOR

SHERWIN VISTA POINT (SB)

MNO 395 R9.9/R12.6 29560_ 11 PAVEMENT REHABILITATION NEAR TOMS PLACE FROM 1.0 KM SOUTH OF ROCK CREEK RD TO
2.1 KM SOUTH OF CROWLEY LAKE RD OC (KP R15.9/R20.3)

PID

ROCK CREEK CAPM

MNO 395 R12.6/R58.3 30160_ 27 RESURFACE ROADWAY (CAPM) NEAR TOMS PLACE FROM 3.7 KM NORTH ROCK CREEK ROAD TO
JCT. RTE. 167 (PORTIONS) (KPX20.3-93.8)

Candidate

LONG VALLEY/CEMETARY CAPM

MNO 395  13.5/ 75.4 31280_ 36 INSTALL CMS SIGNS NEAR TOMS PLACE 0.8 KM S OF CROWLEY "LAKE DR OC, & NEAR
BRIDGEPORT 1.4" KM S OF JCT RTE 182 (KP 21.7 & 121.3)

MINOR

TRAFFIC OPS, IT PHASE I

MNO 395  13.9/ 31980_ 57 ADA RETROFIT OF CATTLEGUARD IN MONO COUNTY ON US 395 AT THE CROWLEY LAKE
OVERCROSSING (KP 22.4)

MINOR

MNO 395  19.9/ 29020_ 47 MATERIAL SITE RECLAMATION IN MONO COUNTY ON RTE 395 (KP 32.03)   MINOR

MATERIAL SITE PROJECT-3

MNO 395  24.3/ 25.7 29410_ 37 INSTALL DEER FENCE NEAR TOM'S PLACE FROM 0.6 KM NORTH OF HOT CREEK FISH
HATCHERY TO 8.0 KM SOUTH OF MAMMOTH SCENIC LOOP RD (KP
39.11/41.36)

MINOR

MAMMOTH FENCE

MNO 395  32.4/ 30070_ 12 REHABILITATE ROADSIDE REST FOR ADA COMPLIANCENEAR CRESTVIEW 0.5 KM SOUTH OF OWENS RIVER ROAD AT
THE CRESTVIEW ROADSIDE REST (KP 52.1)

PID

Crestview Rest Area Rehabilitation

MNO 395  32.4/ 31000_ 48 CONNECT WATER SOURCE NEAR CRESTVIEW AT THE CRESTVIEW SAFETY ROADSIDE
REST (KPX 52.1)

MINOR

CRESTVIEW SRR PHASE II

MNO 395  36.1/ 93.1 30180_ 22 RESURFACE ROADWAY (PCAPM) NEAR CRESTVIEW FROM 0.6 KM S OF BALD MTN. RD TO LITTLE
WALKER RD (PORTIONS) (KP 58.1/149.7)

Construction

SANDHOUSE / DEVIL'S GATE CAPM

MNO 395  44.5/ 51.3 21311_ 23 WIDEN HIGHWAY IN MONO COUNTY NEAR LEE VINING FROM 2.4 KM SOUTH OF
SOUTH JUNCTION ROUTE 120 TO 1.0 KM NORTH OF JUNCTION
ROUTE 120

CLOSEOUT

RUSH CREEK FOUR-LANE

MNO 395  46.6/ 29040_ 48 RECLAMATION OF MATERIAL SITE NEAR LEEV INING AT CITY CAMP ROAD STATE MATERIAL SITE
#190 (KPX075.0)

MINOR

BASELINE 1 (PROJECT 5)

MNO 395  52.8/ 55.9 26990_ 19 WIDEN SHLDRS. & CONST. PULLOUTS NEAR LEE VINING FROM 0.5 KILOMETER SOUTH PICNIC GROUNDS
ROAD TO 0.3 KM N/O CEMETERY ROAD (KP 85.0/90.0)

PA&ED

MONO LAKE SHOULDER WIDENING

MNO 395  52.8/ 53 31380_ 31 INSTALL GAZ.EX AVALANCHE SYSTEM NEAR LEE VINING FROM 0.3 KM SOUTH TO 0.2 KM NORTH PICNIC
GROUNDS ROAD (KPX85.0/85.3)

MINOR

LEE VINING GAX EX AVALANCHE SYSTEM

MNO 395  57.8/ 60.2 26410_ 5 WIDEN TO 4 LANES NEAR MONO LAKE FROM 0.6 KILOMETER SOUTH RTE 167 TO 0.3
KILOMETER NORTH CONWAY RANCH ROAD (KP 93.0/96.9)

PID

CONWAY RANCH PASSING LANE

MNO 395  62.4/ 62.8 26950_ 12 SLOPE STABILIZATION IN MONO COUNTY FROM 2.1 KM SOUTH OF VIRGINIA LAKES ROAD
(KP 100.4/101.1)

PID

CONWAY VISTA CUT

MNO 395  63/ 63.3 30950_ 29 SLOPE PLANTING PHASE II IN MONO COUNTY NEAR LEE VINING FROM 0.8 KM SOUTH TO 0.3
KM SOUTH OF VIRGINIA LAKES ROAD

MINOR

CONWAY SLOPES  PHASE II

MNO 395  66/ 68 30430_ 13 WIDEN SHOULDERS & CONST. PULLOUTS NEAR MONO LAKE FROM 4.0 KM NORTH VIRGINIA LAKES ROAD TO
2.9 KM SOUTH JCT. RTE. 270 (KP 106.2/109.4)

PID

North Conway Shoulder Widening
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MNO 395  69.6/ 106.3 30090_ 26 RESURFACE  ROADWAY (CAPM) NEAR BRIDGEPORT FROM JUNCTION RTE. 270 TO 0.8 KM S/O
SWAUGER CANYON ROAD (PORTIONS) (KPX112.0/171.1)

Candidate

GREEN LAKE / WALKER CANYON CAPM

MNO 395  72.8/ 73.4 31960_ 3 CURVE CORRECTION US 395 JUST SOUTH OF BRIDGEPORT NEAR POINT RANCH 1.4
KM TO 2.3 KM NORTH OF GREEN CREEK ROAD IN THE
BRIDGEPORT VALLEY (KP 117.2/118.1)

Candidate

Point Ranch Curve

MNO 395  73/ 118 30440_ 27 CONSTRUCT PASSING LANES IN MONO COUNTY ON ROUTE 395 AT VARIOUS LOCATIONS
(KPX117.5-189.9)

Candidate

Mono Passing Lanes

MNO 395  75.7/ 76.1 30220_ 39 CHANNELIZATION NEAR BRIDGEPORT FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF
JACK SAWYER RD. (KPX121.8/122.5)

MINOR

JACK SAWYER TURN LANE

MNO 395  76.4/ 76.8 29910_ 29 REPLACE SIDEWALKS IN MONO COUNTY AT BRIDGEPORT FROM HAYES STREET TO
KIRKWOOD STREET

MINOR

BRIDGEPORT SIDEWALKS

MNO 395  86/ 86.4 31260_ 31 DRAINAGE IMPROVEMENT IN MONO COUNTY NEAR SONORA JUNCTION FROM 1.3 KM SOUTH
OF SWAUGER LANE

MINOR

SWAUGER CANYON ROAD DRAINAGE IMPROVEMENTS

MNO 395  91/ 94 31200_ 58 ENVIR. MITIGATION LAND BANK NEAR SONORA JUNCTION FROM 1.0 KM SOUTH OF BURCHAM
FLAT ROAD TO 0.3 KM NORTH OF SKONORA JUNCTION
(KPX146.4/151.3)

MINOR

SONORA JCT. LAND BANK

MNO 395  91/ 91.5 31420_ 3 CURVE CORRECTION / REALIGNMENT NEAR SONORA JUNCTION FROM 4.3 KM SOUTH TO 3.5 KM SOUTH
OF JUNCTION ROUTE 108 (KPX 146.4-147.3)

Candidate

Lemus Curve

MNO 395  93/ 120.5 31760_ 13 RESURFACE ROADWAY (PCAPM) IN MONO COUNTY FROM LITTLE WALKER "ROAD, 1.1 KM
SOUTHEAST OF SONORA" JCT TO THE CALIFORNIA/NEVADA
STATE LINE NEAR TOPAZ (KP 149.6/193.9)

PID

WALKER PCAPM

MNO 395  94/ 106 30410_ 7 ROCK FALL MITIGATION IN MONO COUNTY ON ROUTE 395 AT VARIOUS LOCATIONS (KP
151.3/170.6)

Candidate

SONORA JUNCTION ROCK FALL MITIGATION

MNO 395  96.5/ 30010_ 40 SLOPE CORRECTION NEAR SONORA JUNCTION AT 0.8 KM N/O WEST WALKER RIVER
BRIDGE #47-11 (KPX155.3)

MINOR

BUS CURVE ROCKFALL

MNO 395  109.3/ 29430_ 49 INSTALL CULVERT NEAR COLEVILLE AT MILL CANYON ROAD (KPX175.9)   MINOR

MILL CANYON DRAINAGE

MNO 395  109.7/ 115.3 28010_ 37 CONST. LEFT TURN POCKET NEAR COLEVILLE FROM 0.5 KM SOUTH OF LARSON LANE TO 1.0
KM NORTH OF TOPAZ LANE (KPX176.5-X185.6)

MINOR

TOPAZ-LARSON TURN LANE

MNO 395  114.7/ 31950_ 4 SCENIC PULLOUT SOUTH EAST SIDE OF THE INTERSECTION OF TOPAZ LANE/US
395 AT TOPAZ LANE (KP 184.59)

Candidate

N. Mono County Public Facility Access

MNO 395  117.9/ 119.4 23770_ 17 REALIGN & CURVE CORRECTION NEAR TOPAZ FROM 1.4 KM NORTH RTE. 89 TO 0.8 KM SOUTH OF
NEVADA STATE LINE (KPX189.7-X192.2)

PA&ED

HIGH POINT CURVE REALIGNMENT

MNO 395  119/ 120.5 31890_ 40 DRAINAGE SYSTEM REPLACEMENT IN MONO CO AT TOPAZ LAKE FROM 3.28 KM N OF THE JUNCTION
WITH ROUTE 89 TO THE NEVADA STATE LINE (KP 191.5/193.9)

MINOR

TOPEZ DRAINAGE

D - 6



STIP CANDIDATES

(State Transportation Improvement Program)

Projects listed in this section are in the planning phase (“K”
phase) to develop project initiation documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2003 12/1/2003 8/1/2004 1/1/2005 5/1/2005
15

1 09-31460

Brad MettamPM

Bart DelacruzDM

(760) 872-5214PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(760) 872-0630 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

INY 395-  114.3/-

PPNO

0444 

Project Name

BISHOP AREA ACCESS AND
CIRCULATION

Work Description
DEVELOP CIRCULATION AND ALTERNATIVE
ACCESS

Location Description
NEAR BISHOP FROM SCHOBER LANE TO BARLOW
LANE (KP 183.9/189.6)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

Component

Funding

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

First PDT 6/20/03
First Public Meeting 6/26/03
Second PDT 1/7/04
Second Public Meeting 1/15/04
Third PDT 3/8/04

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/1/2000

1/29/2001

2/8/2001

2/15/2001

4/9/2001

4/15/2001

6/24/2001

7/31/2001

6/1/2004
90

2 09-30330

Bryan WinzenreadPM

Lori ButlerDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(559) 230-3134 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

INY 395-  84/-

PPNO

0416 

Project Name

SB DIVISION CREEK SRRA

Work Description
CONST. NEW SB SRR 

Location Description
NEAR INDEPENDENCE AT THE DIVISION CREEK
SAFETY ROADSIDE REST (KP 135.2)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code
075.600

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 1 Utilities 1

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $1,400

District Est $1,000

Total Con Est $2,400

R/W Est $77

APL
List

Yes

The PID was originally planned for completion on 8/24/2001.  Due to shifts in funding and priorities, the date has been delayed from 8/24/2001 to
6/1/2003 to 10/1/2003 to 1/1/2004 (BW).  The reasons for the delays were due to SHOPP funding and priorities based on working with ESC.  The funding
source planned history is as follows:  Planned SHOPP SRRA program --> plan to privatize SRRA's ---> STIP candidate --> SHOPP priority to upgrade
existing SRRA's for ADA compliance.  Recently, the priority for work shifted to the existing SRRA upgrades (COSO, NB DIV, CRESTVIEW), to ensure
placement of these in the 2004 SHOPP so completion of the upgrades could be completed prior to the Federally mandated date of 2008.

Friday, April 2, 2004 1



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/29/2003

3/1/2004 8/1/2004 12/1/2004 3/1/2005
1

3 09-32000

Brad MettamPM

Jay HaghparastDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(559) 243-3863 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 6-  5.3/ 7.6-

PPNO

0450 

Project Name

CHALFANT SAFETY IMPROVEMENTS

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
ON US 6 IN THE COMMUNITY OF CHALFANT (KP
8.67/12.25)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

First PDT 12/10/03
Charter approved by LTC 2/9/04

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

9/29/2003

3/1/2004 6/1/2004 10/1/2004 3/1/2005
1

4 09-31990

Brad MettamPM

Bart DelacruzDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0630 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 158-  0/ 1-

PPNO

0351 

Project Name

SR 158 IMPROVEMENTS

Work Description
NON-MOTORIZED ACCESS 

Location Description
ON RTE 158 FROM THE SOUTH JUNCTION WITH US
395 TO NORTH SHORE DRIVE (KP 0.0/1.74)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

APL
List

Yes

First PDT 12/10/03
Charter approved by the LTC on 2/9/2004

Friday, April 2, 2004 2



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/29/2003

3/1/2004 6/1/2004 10/1/2004 3/1/2005
5

5 09-31960

Brad MettamPM

Truman DenioDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0733 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395-  72.8/ 73.4-

PPNO

0449 

Project Name

POINT RANCH CURVE

Work Description
CURVE CORRECTION 

Location Description
US 395 JUST SOUTH OF BRIDGEPORT NEAR
POINT RANCH 1.4 KM TO 2.3 KM NORTH OF
GREEN CREEK ROAD IN THE BRIDGEPORT
VALLEY (KP 117.2/118.1)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,500

Total Con Est $2,500

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

6/1/2003 11/1/2003 1/1/2004

11/1/2004 2/1/2005
25

6 09-31420

Brad MettamPM

Bart DelacruzDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0630 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395-  91/ 91.5-

PPNO

0042 

Project Name

LEMUS CURVE

Work Description
CURVE CORRECTION / REALIGNMENT 

Location Description
NEAR SONORA JUNCTION FROM 4.3 KM SOUTH TO
3.5 KM SOUTH OF JUNCTION ROUTE 108 (KPX
146.4-147.3)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

APL
List

Yes

Project Team meeting 6/23/03
Alternatives refined at PDT 1/12/04.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/9/2003

3/1/2004 7/1/2004 12/1/2004 4/1/2005
1

7 09-31950

Brad MettamPM

Truman DenioDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0733 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395-  114.7/-

PPNO

0448 

Project Name

N. MONO COUNTY PUBLIC FACILITY
ACCESS

Work Description
SCENIC PULLOUT 

Location Description
SOUTH EAST SIDE OF THE INTERSECTION OF
TOPAZ LANE/US 395 AT TOPAZ LANE (KP 184.59)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List

Yes

Field Review 11/18/03
PDT 12/10/03
Met with Walker RPAC 1/8/04 - Mountain Gate property first choice
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STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

8 09-26410_

Brad MettamPM

Bart DelacruzDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0630 OTH F&G 1601                                   
OTH SEC 4(F)                                   

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395-  57.8/ 60.2-

PPNO

0320 

Project Name

CONWAY RANCH PASSING LANE

Work Description
WIDEN TO 4 LANES 

Location Description
NEAR MONO LAKE FROM 0.6 KILOMETER SOUTH
RTE 167 TO 0.3 KILOMETER NORTH CONWAY
RANCH ROAD (KP 93.0/96.9)

Program Information

Doc Yr

Project Phase

PID

2000STIP Inactive
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 10

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/28/1998

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,860

Total Con Est $5,860

R/W Est $441

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
THE CONSTRUCTION ESTIMATE INCLUDES $600 FOR ENVIRONMENTAL MITIGATION ITIP FUNDS AB1012.  PSR IS APPROVED AND WILL BE UDATED
PRIOR TO PROGRAMMING.  PROGRAMMING IS OH HOLD.  PER DISTRICT 9 DIRECTOR, AS OF MARCH 2001, INDEFINITE SHELF PROJECT.  Looking into
RIP Funding for this job.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/1/2008 1/1/2009 6/1/2010 6/1/2010 9/1/2010 12/1/2010 3/1/2011 10/1/2011

T TTTTTTT

9/1/2008

T5/1/2008 1/1/2009 6/1/2010 6/1/2010 9/1/2010 12/1/2010 3/1/2011 10/1/20119/1/2008

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $7,207

Total Con Est $7,207

9 09-31150_

Brad MettamPM

Bart DelacruzDM

(760) 872-5214PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(760) 872-0630
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

INY 168- R13.5/R15.1-

PPNO

0438 

Project Name

ROUTE 168 SHOULDER WIDENING

Work Description
WIDEN SHOULDERS 

Location Description
NEAR BISHOP FROM ED POWERS ROAD TO RED
HILL ROAD (KP R21.7/24.3)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

ROW Info

Parcels N/R

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/7/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,183

Total Con Est $1,183

R/W Est $8

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR signed and complete.  Will be working with Inyo LTC to identify BTA funds.
02/04/2004:  Project submitted for IIP-TE funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/1/2007 5/1/2007 4/1/2007 2/1/2008 4/1/2009 4/1/2009 8/1/2009 9/12/2009 11/1/2009 11/1/2010

T TTTTTTTTT

6/1/2007

T6/1/2007 5/1/2007 4/1/2007 2/1/2008 4/1/2009 4/1/2009 8/1/2009 9/12/2009 11/1/2009 11/1/20106/1/2007

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $1,413

Total Con Est $1,413
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SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

6/1/2003

9/24/2003

2/1/2004

9/24/2003

2/1/2004

1/26/2004

3/1/2004

2/27/2004

5/1/2004
95

10 09-31970

Bryan WinzenreadPM

Bart DelacruzDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0630 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

INY 395-  31.2/ 41.4-

PPNO

0352 

Project Name

OLANCHA/CARTAGO ROADWAY
IMPROVEMENT PROJECT

Work Description
WIDEN SHOULDERS & PLACE RUMBLE STRIP

Location Description
IN & NEAR OLANCHA & CARTAGO FROM 0.2 KM S
OF LA AQUEDUCT BRIDGE (NO. 48-10) TO 1.0 KM S
OF ASH CREEK BRIDGE (NO. 48-11) (KP 31.2/41.4)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels 2 Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $4,350

Total Con Est $4,350

R/W Est $10

APL
List

Yes

"Kickoff" PDT meeting was held on 12/10/2003.  Field review of project held on 1/26/2004.  Advisory Exception approved on 3/24/2004.  Document
circulated for signatures on 3/24/2004.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

6/1/2002 12/1/2003 3/1/2003

6/1/2003

7/6/1993
100

11 09-26350

Brad MettamPM

Bart DelacruzDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0630 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 0- L5705-

PPNO

0316 

Project Name

CRESTVIEW MAINTENANCE STATION

Work Description
CONST. NEW MTCE. STATION 

Location Description
NEAR LEE VINING FROM 2.6 KM SOUTH OF THE
NORTH JUNCTION OF ROUTE 158

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.352

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 3 Utilities 8

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $5,036

District Est $1,792

Total Con Est $6,828

R/W Est $245

APL
List

Yes

CALTRANS has concurrance from USFS on use of existing maintenance station location.
Request has been submitted to place project on G-13 long lead list.
02/23/2004:  Project not on Long Lead list.  Minor project initiated to relocate explosives magazine.  This effort will include the Phase I archeology study
needed to determine if Phase II studies are needed.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1

12 09-30410

Brad MettamPM

Jay HaghparastDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(559) 243-3863 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395-  94/ 106-

PPNO

0422 

Project Name

SONORA JUNCTION ROCK FALL
MITIGATION

Work Description
ROCK FALL MITIGATION 

Location Description
IN MONO COUNTY ON ROUTE 395 AT VARIOUS
LOCATIONS (KP 151.3/170.6)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

PID began again on 06/01/03.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11/1/1999

11/1/1999

2/8/2000

7/6/2000

4/9/2001

6/30/2001

6/24/2001

7/31/2001

6/1/2004
90

13 09-30060

Bryan WinzenreadPM

Lori ButlerDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(559) 230-3134 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

INY 395-  17.9/-

PPNO

0415 

Project Name

COSO SRRA

Work Description
CONST NEW SB SRR 

Location Description
NEAR COSO JUNCTION AT COSO ROAD  (KPX28.8)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.260

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 15 Utilities 1

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $2,900

District Est $2,400

Total Con Est $5,300

R/W Est $190

APL
List

Yes

The PID was originally planned for completion on 8/24/2001.  Due to shifts in funding and priorities, the date has been delayed from 8/24/2001 to
6/1/2003 to 10/1/2003 to 1/1/2004 (BW).  The reasons for the delays were due to SHOPP funding and priorities based on working with ESC.  The funding
source planned history is as follows:  Planned SHOPP SRRA program --> plan to privatize SRRA's ---> back to SHOPP --> SHOPP priority to upgrade
existing SRRA's for ADA compliance.  Recently, the priority for work shifted to the existing SRRA upgrades (COSO, NB DIV, CRESTVIEW), to ensure
placement of these in the 2004 SHOPP so completion of the upgrades could be completed prior to the Federally mandated date of 2008.
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SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

14 09-31060_

Brad MettamPM

Truman DenioDM

(760) 872-5214PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Bryan Apper (559) 243-8156

(760) 872-0733
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

INY 0- L5505-

PPNO

0440 

Project Name

SHOP 29 REHABILITATION

Work Description
REMODEL SHOP FACILITIES 

Location Description
IN BISHOP AT SHOP 29   

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels N/R

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/28/2003

Project Rpt

Current Cost Estimate

Structure Est $1,500

District Est $200

Total Con Est $1,700

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID complete and signed 8/23/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2006 1/1/2007 8/1/2008 3/1/2008 11/1/2008 9/1/2008 12/1/2008 1/12/2009 4/1/2009 10/1/2009

T TTTTTTTTT

7/1/2006

T9/1/2006 1/1/2007 8/1/2008 3/1/2008 11/1/2008 9/1/2008 12/1/2008 1/12/2009 4/1/2009 10/1/20097/1/2006

Reg R/W
M225

APL
List

No

201.351

*Escalated Cost Estimate

Structure Est $1,739

District Est $232

Total Con Est $1,971

15 09-29690_

Bryan WinzenreadPM

Ali AlqatamiDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

INY 190-  27.7/ 33.7-

PPNO

0418 

Project Name

CENTENNIAL WASH DRAINAGE

Work Description
DRAINAGE IMPROVEMENTS 

Location Description
NEAR KEELER FROM 5.0 KM EAST OF THE
JUNCTION OF STATE ROUTE 136 TO 1.6 KM WEST
OF TALC CITY ROAD #5012 (KP 44.6/54.2)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/4/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $9,216

Total Con Est $9,216

R/W Est $2

Phase Completion
PA&ED RW PS&E CON0 % 0 0% 0% %

Project Comments
PID approved on 4/4/2003.  Project is awaiting funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2009 2/1/2009 1/1/2009 10/1/2009 4/1/2010 4/1/2010 8/1/2010 9/12/2010 12/1/2010 11/1/2011

T TTTTTTTTT

12/1/2008

T1/1/2009 2/1/2009 1/1/2009 10/1/2009 4/1/2010 4/1/2010 8/1/2010 9/12/2010 12/1/2010 11/1/201112/1/2008

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $0

District Est $11,335

Total Con Est $11,335
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Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

16 09-28750_

Bryan WinzenreadPM

Bart DelacruzDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Bryan Apper (559) 243-8156

(760) 872-0630
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

INY 190-  65.9/ 66.5-

PPNO

0388 

Project Name

TOWNE PASS ROCKFALL

Work Description
ROCKFALL MITIGATION 

Location Description
NEAR PANAMINT SPRINGS FROM 12.9 KM EAST
OF PANAMINT VALLEY ROAD TO 16.1 KM WEST
OF WILDROSE ROAD (KP 106.1/107.0)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels N/R

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,380

Total Con Est $5,380

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is a part taken out of EA 09-30480, Towne Pass Realignment.  Project Study Report approved on 9/3/2003.  This project is not on the 2004 SHOPP
list.  Project is awaiting funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2007 3/1/2007 3/1/2008 3/1/2008 6/1/2008 7/13/2008 10/1/2008 11/1/2009

T TTTTTTT

2/1/2006

T3/1/2007 3/1/2007 3/1/2008 3/1/2008 6/1/2008 7/13/2008 10/1/2008 11/1/20092/1/2006

Reg R/W
M225

APL
List

No

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $6,055

Total Con Est $6,055

17 09-31660_

Bryan WinzenreadPM

Bart DelacruzDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(760) 872-0630
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

INY 395- R8.5/R11.8-

PPNO

0442 

Project Name

NORTH LITTLE LAKE REHAB

Work Description
ROADWAY REHABILITATION 

Location Description
NEAR LITTLE LAKE FROM 1.8 KM SOUTH OF
SOUTH LITTLE LAKE ROAD TO 1.9 KM SOUTH OF
CINDER ROAD (KP R13.7/R19.0)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 8

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/2/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,566

Total Con Est $5,566

R/W Est $422

Phase Completion
PA&ED RW PS&E CON25 % 5 0% 0% %

Project Comments
This is a split of the north end of the Little Lake Rehab (EA 09-29550) project.  PCR for scope reduction of Little Lake Rehab approved on 3/20/2003.
Supplemental PSSR for EA 09-31660 & 09-29550 approved on 9/3/2003.  This project is on the 2004 SHOPP list.
M224 = 4/1/2005, Appraisal maps to RW =10/1/2005, M225 = 2/1/06 (BW 8/5/2003)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2006 9/1/2005 2/1/2006 11/1/2006 2/1/2007 2/1/2007 7/1/2007 8/12/2007 10/1/2007 10/1/2008

T TTTTTTTTT

8/1/2005

T2/1/2006 9/1/2005 2/1/2006 11/1/2006 2/1/2007 2/1/2007 7/1/2007 8/12/2007 10/1/2007 10/1/20088/1/2005

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,265

Total Con Est $6,265
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Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

18 09-31450_

Bryan WinzenreadPM

Lori ButlerDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

INY 395- R17.9/-

PPNO

0443 

Project Name

COSO SRRA REHAB

Work Description
UPGRADE FOR ADA COMPLIANCE 

Location Description
NEAR COSO JUNCTION AT GILL STATION ROAD
(KP 28.8)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels N/R

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/2/2003

Project Rpt

Current Cost Estimate

Structure Est $590

District Est $285

Total Con Est $875

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Study Report was approved on 9/2/2003.
This project is on the 2004 SHOPP list.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2005 10/1/2005 5/1/2005 1/1/2007 3/1/2007 3/1/2007 7/1/2007 8/12/2007 11/1/2007 2/1/2009

T TTTTTTTTT

4/1/2005

T3/1/2005 10/1/2005 5/1/2005 1/1/2007 3/1/2007 3/1/2007 7/1/2007 8/12/2007 11/1/2007 2/1/20094/1/2005

Reg R/W
M225

APL
List

No

201.250

*Escalated Cost Estimate

Structure Est $664

District Est $321

Total Con Est $985

19 09-30140_

Bryan WinzenreadPM

John FoxDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-5207
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

INY 395-  25.8/ 31.2-

PPNO

0410 

Project Name

SAGE FLAT PCAPM

Work Description
RESURFACE ROADWAY (PCAPM) 

Location Description
IN INYO CO ON RTE 395 0.5 KM N OF HAIWEE CYN
RD TO 2.9 KM N OF SAGE FLAT RD & 1.2 KM S OF
ASH CR TO 2.6 KM N OF COTTONWOOD CR (KP
41.5/50.2 & 66.5/73.4)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels N/R

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,280

Total Con Est $2,280

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PROJECT SUSPENDED - Prior to March 21, 2003.  In March 2003, reopened as Sage Flat PCAPM.  Design Manager is John Fox.  PID updated to CAPM
format.  Once a PDPM PCAPM format is established, PID can be further updated.
Not on 2004 SHOPP list, work suspended, EA closed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2005 3/1/2005 5/1/2005 5/1/2005 6/1/2005 7/13/2005 10/1/2005 10/1/2006

T TTTTTTT

2/1/2005

T1/1/2005 3/1/2005 5/1/2005 5/1/2005 6/1/2005 7/13/2005 10/1/2005 10/1/20062/1/2005

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $2,348

Total Con Est $2,348

Friday, April 2, 2004 10 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

20 09-31770_

Brad MettamPM

John FoxDM

(760) 872-5214PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-5207
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

INY 395-  90.9/ 113-

PPNO

0447 

Project Name

KEOUGHS PCAPM

Work Description
RESURFACE ROADWAY (PCAPM) 

Location Description
ON US ROUTE 395 IN INYO & MONO COUNTIES AT
THREE LOCATIONS "(KP
INY-146.28/159.64,INY-162.22/" 181.85 &
MNO-0.0/10.9 - SB ONLY)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels N/R

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/28/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,959

Total Con Est $4,959

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
As of 1/2004, PID complete in CAPM format, but unsigned.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2004 1/1/2005 4/1/2005 4/1/2005 5/1/2005 6/12/2005 9/1/2005 9/1/2006

T TTTTTTT

12/1/2004

T11/1/2004 1/1/2005 4/1/2005 4/1/2005 5/1/2005 6/12/2005 9/1/2005 9/1/200612/1/2004

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $5,108

Total Con Est $5,108

21 09-29560_

Brad MettamPM

Bart DelacruzDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0630
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395- R9.9/R12.6-

PPNO

0400 

Project Name

ROCK CREEK CAPM

Work Description
PAVEMENT REHABILITATION 

Location Description
NEAR TOMS PLACE FROM 1.0 KM SOUTH OF
ROCK CREEK RD TO 2.1 KM SOUTH OF CROWLEY
LAKE RD OC (KP R15.9/R20.3)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels N/R

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/16/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,988

Total Con Est $2,988

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSSR Complete. Available for submission as a mid-cycle 04 SHOPP Candidate or an 06 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2006 10/1/2006 1/1/2007 12/1/2006 2/1/2007 3/1/2007 5/1/2007 2/1/2008

T TTTTTTT

8/1/2006

T7/1/2006 10/1/2006 1/1/2007 12/1/2006 2/1/2007 3/1/2007 5/1/2007 2/1/20088/1/2006

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $3,265

Total Con Est $3,265

Friday, April 2, 2004 11 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

22 09-30070_

Brad MettamPM

Lori ButlerDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395-  32.4/-

PPNO

0417 

Project Name

CRESTVIEW REST AREA
REHABILITATION

Work Description
REHABILITATE ROADSIDE REST
FOR ADA COMPLIANCE

Location Description
NEAR CRESTVIEW 0.5 KM SOUTH OF OWENS
RIVER ROAD AT THE CRESTVIEW ROADSIDE REST
(KP 52.1)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels N/R

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/28/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,102

Total Con Est $1,102

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Last PDT 7/30/02 met on site to go over issues at this facility.  Field review held on 10/23/02 with HQ and Region SRRA staff.
PID signed on 8/28/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2005 10/1/2005 5/1/2005 1/1/2007 3/1/2007 3/1/2007 7/1/2007 8/12/2007 11/1/2007 2/1/2009

T TTTTTTTTT

4/1/2005

T3/1/2005 10/1/2005 5/1/2005 1/1/2007 3/1/2007 3/1/2007 7/1/2007 8/12/2007 11/1/2007 2/1/20094/1/2005

Reg R/W
M225

APL
List

No

201.250

*Escalated Cost Estimate

Structure Est $0

District Est $1,240

Total Con Est $1,240

23 09-26950_

Brad MettamPM

Truman DenioDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0733
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395-  62.4/ 62.8-

PPNO

0343 

Project Name

CONWAY VISTA CUT

Work Description
SLOPE STABILIZATION 

Location Description
IN MONO COUNTY FROM 2.1 KM SOUTH OF
VIRGINIA LAKES ROAD (KP 100.4/101.1)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/24/2003

Project Rpt

Current Cost Estimate

Structure Est $10,200

District Est $4,092

Total Con Est $14,292

R/W Est $18

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2004 SHOPP/STIP(RTIP) CANDIDATE.  Modify scope of project to include only the vista cut.  This project will be written as a PSR-PDS.
PID in CR for review.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2007 5/1/2008 11/1/2007 3/1/2008 11/1/2009 11/1/2009 2/1/2010 3/15/2010 6/1/2010 11/1/2011

T TTTTTTTTT

12/1/2007

T11/1/2007 5/1/2008 11/1/2007 3/1/2008 11/1/2009 11/1/2009 2/1/2010 3/15/2010 6/1/2010 11/1/201112/1/2007

Reg R/W
M225

APL
List

Yes

201.150

*Escalated Cost Estimate

Structure Est $12,179

District Est $4,886

Total Con Est $17,065

Friday, April 2, 2004 12 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

24 09-30430_

Brad MettamPM

Emad AraimDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395-  66/ 68-

PPNO

0424 

Project Name

NORTH CONWAY SHOULDER WIDENING

Work Description
WIDEN SHOULDERS & CONST.
PULLOUTS

Location Description
NEAR MONO LAKE FROM 4.0 KM NORTH VIRGINIA
LAKES ROAD TO 2.9 KM SOUTH JCT. RTE. 270 (KP
106.2/109.4)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels N/R

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/16/2002

Project Rpt

Current Cost Estimate

Structure Est $3,990

District Est $7,260

Total Con Est $11,250

R/W Est $3,003

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This Project was presented to Mono County LTC as a possible RTIP funded project.  Indefinate shelf project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2010 3/1/2010 2/1/2011 5/1/2010 12/1/2012 12/1/2012 1/1/2013 2/12/2013 5/1/2013 11/1/2014

T TTTTTTTTT

8/1/2010

T7/1/2010 3/1/2010 2/1/2011 5/1/2010 12/1/2012 12/1/2012 1/1/2013 2/12/2013 5/1/2013 11/1/20148/1/2010

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $5,206

District Est $9,473

Total Con Est $14,679

25 09-31760_

Brad MettamPM

John FoxDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Bryan Apper (559) 243-8156

(760) 872-5207
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395-  93/ 120.5-

PPNO

0446 

Project Name

WALKER PCAPM

Work Description
RESURFACE ROADWAY (PCAPM) 

Location Description
IN MONO COUNTY FROM LITTLE WALKER "ROAD,
1.1 KM SOUTHEAST OF SONORA" JCT TO THE
CALIFORNIA/NEVADA STATE LINE NEAR TOPAZ
(KP 149.6/193.9)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels N/R

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/28/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,000

Total Con Est $4,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID complete, project is programmed in 04 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2004 1/1/2005 4/1/2005 4/1/2005 5/1/2005 6/12/2005 9/1/2005 9/1/2006

T TTTTTTT

12/1/2004

T11/1/2004 1/1/2005 4/1/2005 4/1/2005 5/1/2005 6/12/2005 9/1/2005 9/1/200612/1/2004

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $4,120

Total Con Est $4,120

Friday, April 2, 2004 13 *Escalated at 3%



 MEASURE & 100% LOCAL



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

6/1/2002 6/1/2002 1/31/2003

6/20/2004 11/3/2004
80

26 09-30320

Brad MettamPM

Truman DenioDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0733 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 203-  4.3/ 4.9-

PPNO

     

Project Name

MAMMOTH LAKES ROUNDABOUT

Work Description
OVERSIGHT FOR PLANNING 

Location Description
IN MAMMOTH FROM MAMMOTH KNOLLS ROAD TO
VIEW POINT ROAD - LT.

Program Information

Doc Yr

Project Phase

Candidate

2002LOCAL Active
Program Status

Component

Funding
Oversight , Local 

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,201

Total Con Est $1,201

R/W Est $0

APL
List

Yes

Town has submitted draft PSR.  Comments returned on 01/30/03.
As of 06/06/03, Town is meeting to prepare and submit request for conceptual approval and draft Design Exception Fact Sheet.
2/28/2004:  Caltrans comments on CA and DE Fact Sheet returned.
Proposed RTL:  4/1/2006, CCA:  10/1/2006.

Friday, April 2, 2004 14



PA&ED PHASE
Project Approval

(PA&ED Milestone)



Caltrans Central Region
PA&ED Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

27
09-21340_

Dist-EA Phase

0

County-Route-Post Mile

INY 395-  30.8/ 41.8-

PPNO

0170 

Project Name

OLANCHA/CARTAGO FOUR-LANE
Program Information

Doc Yr

Project Phase

PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$5,013 $3,341

RIP IIP LOCAL

$3,479 $2,319

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$8,354

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % 0 0% 0% %

Project Comments
RTIP & ITIP fuunded project, with MOU between the Inyo, Mono and Kern RTPAs.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2004

4/1/2015 1/1/2018 5/1/20181/1/2016T TTTT1/1/2015 1/1/2015 T

1/1/2012

11/1/2021 T

11/1/2003

7/1/2010 T12/1/2002 A

7/1/1999

7/1/1999 A 1/1/2015 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Tran

Bryan WinzenreadPM

Bart DelacruzDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(760) 872-0630
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT 4 LANE
EXPRESSWAY

Location Description
IN AND NEAR OLANCHA AND CARTAGO FROM 0.8
KM SOUTH OF LA AQUEDUCT BR. #48-10 TO 0.6
KM SOUTH OF ASH CREEK BR. 48-11 (KP 49.6/67.3)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 50

Utilities 4

PID Appr 1/22/1999

Project Rpt

Current Cost Estimate

Structure Est $408

District Est $48,285

Total Con Est $48,693

R/W Est $8,353

*Escalated Cost Estimate

Structure Est $617

District Est $73,035

Total Con Est $73,653

28
09-21480_

Dist-EA Phase

0

County-Route-Post Mile

INY 395-  70.3/ 76.1-

PPNO

0191 

Project Name

INDEPENDENCE FOUR-LANE
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$793

RIP IIP LOCAL

$3,368

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$793

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON90 % 10 20% 0% %

Project Comments
Open House 2/10/2003. Public Hearing on DED = 7/2/2003. PDT to select prefered alternative held on 8/20/2003.
M224 = 11/1/2002 changed to 4/1/2003 (BW on 10/8/2002 per RW, Design, Surv. no impact to M225) Note: M224 met on 8/5/2003.
PA&ED expected in 4/2004.
Lack of 2003/04 RW allocation caused delay (RTL 7/07-->7/08).  2004 STIP expected delay (RTL 7/08-->7/09) to 2008/09 FY.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 5/1/2003 5/1/2005 7/1/2005

3/1/2007 7/1/20073/1/2005T TTT4/1/2004

6/1/2002

8/5/2003 A

1/1/2008

11/1/2009 T

12/1/2000

5/13/2003 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/1/2003

Bryan WinzenreadPM

Truman DenioDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(760) 872-0733
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANE EXPRESSWAY 

Location Description
NEAR INDEPENDENCE FROM 4.3 KILOMETERS
SOUTH MAZOURKA CANYON ROAD TO 1.0
KILOMETER NORTH SHABBELL LANE (KP
113.1/122.5)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 13

Utilities 8

PID Appr 7/22/1997

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,126

Total Con Est $11,126

R/W Est $1,166

*Escalated Cost Estimate

Structure Est $0

District Est $12,522

Total Con Est $12,522

Friday, April 2, 2004 15 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

29
09-27310_

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  112.9/ 115-

PPNO

0365 

Project Name

GOLF CLUB REHAB
Program Information

Doc Yr

Project Phase

PA&ED

1999 SHOPP Programmed
Program Status

G13
Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON78 % % % %

Project Comments
1/2004:  18 month schedule delay introduced due to resource constraints.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2002 7/1/2003 10/1/2004 1/1/2005

T TTT10/1/2005 10/1/2005 10/1/2006 3/1/2007

10/29/2002

A4/29/2003

10/1/2005

T11/1/2009

Approve
FED

M160

Delivery
Plan

APL
List

No

Brad MettamPM

Bart DelacruzDM

(760) 872-5214PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0630
Type Agency Name

Agreements
Date

Work Description
"WIDENING, DIG OUTS, AC
OVERLAY"

Location Description
NEAR BISHOP FROM WARM SPRINGS ROAD TO
JAY STREET IN BISHOP (KP 181.7/185.1)

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/6/2003

6/6/2003

ROW Info

Parcels 22

Utilities 3

PID Appr 11/4/1994

Project Rpt 11/4/1994

Current Cost Estimate

Structure Est $0

District Est $4,238

Total Con Est $4,238

R/W Est $1,038

*Escalated Cost Estimate

Structure Est $0

District Est $4,631

Total Con Est $4,631

30
09-25800_

Dist-EA Phase

K

County-Route-Post Mile

INY 395-  117.8/ 122.4-

PPNO

0305 

Project Name

ED POWERS REHAB
Program Information

Doc Yr

Project Phase

PA&ED

1999 SHOPP Programmed
Program Status

G13
Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON63 % 10% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

9/1/2003 10/31/2003 9/1/2005 11/1/2005

T TTT9/1/2004 10/1/2004 9/1/2006 11/1/2006T3/1/2004

12/1/2006

T12/1/2007

Approve
FED

M160

Delivery
Plan

APL
List

Tran

Brad MettamPM

Truman DenioDM

(760) 872-5214PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(760) 872-0733
Type Agency Name

Agreements
Date

Work Description
"RECYCLE, WIDEN SHLDRS., AC
OVERLAY"

Location Description
NEAR BISHOP FROM BARLOW LANE TO SAWMILL
ROAD  (KPX189.6-X197.0)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 11

Utilities 4

PID Appr 11/4/1994

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,560

Total Con Est $8,560

R/W Est $1,436

*Escalated Cost Estimate

Structure Est $0

District Est $9,354

Total Con Est $9,354

Friday, April 2, 2004 16 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

31
09-26900_

Dist-EA Phase

0

County-Route-Post Mile

MNO 395- R0/R10.3-

PPNO

0335 

Project Name

SHERWIN SUMMIT REHAB
Program Information

Doc Yr

Project Phase

PA&ED

1999 SHOPP Programmed
Program Status

G13
Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
CTC APPROVED G-13/Long Lead Project.  2004 SHOPP Candidate. 395 INY-128.8/129.5 NB AND MNO-0.0/6.9 NB ; MNO-6.9/9.9 - NB&SB.
Delay PAED to 11/1/04 requsted 10/10/01
DED (M120)=7/1/03
VA complete.
Public Hearing on DED 3/24/2004.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2004 11/1/2004 11/1/2006 2/1/2007

T TTT11/1/2004 11/1/2004 11/1/2006 2/1/2007

10/1/2002

T6/1/2004

11/1/2008

T11/1/2008

12/1/2001

8/1/2003 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Brad MettamPM

Truman DenioDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0733
Type Agency Name

Agreements
Date

Work Description
"AC OVERLAY, SHLDR. WIDENING" 

Location Description
NEAR TOMS PLACE FROM 0.6 KILOMETER NORTH
GORGE RD. TO LOWER ROCK CREEK ROAD "(KP
MON-0.0/16.6, INY-207.3/208.4)"

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 14

Utilities 4

PID Appr 11/4/1994

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $24,272

Total Con Est $24,272

R/W Est $630

*Escalated Cost Estimate

Structure Est $0

District Est $26,523

Total Con Est $26,523

32
09-23770_

Dist-EA Phase

0

County-Route-Post Mile

MNO 395-  117.9/ 119.4-

PPNO

0241 

Project Name

HIGH POINT CURVE REALIGNMENT
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$787 $525

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
RTIP - 2002 STIP (PSR-PDS).  AN MOU PROJECT.
1/2004: 18 month schedule delay introduced due to resource constraints.
3/2004:  VA being conducted.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006

T10/1/200610/1/2005 T10/1/2004 T7/1/2002 A 7/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Brad MettamPM

Truman DenioDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0733
Type Agency Name

Agreements
Date

Work Description
REALIGN & CURVE CORRECTION 

Location Description
NEAR TOPAZ FROM 1.4 KM NORTH RTE. 89 TO 0.8
KM SOUTH OF NEVADA STATE LINE
(KPX189.7-X192.2)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 1

Utilities 2

PID Appr 3/16/2000

Project Rpt

Current Cost Estimate

Structure Est $3,127

District Est $7,337

Total Con Est $10,464

R/W Est $217

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, April 2, 2004 17 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

33
09-29550_

Dist-EA Phase

0

County-Route-Post Mile

INY 395- R0/R8.6-

PPNO

0399 

Project Name

LITTLE LAKE REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$11,431

RW $$
$274

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON70 % 30 0% 0% %

Project Comments
Environmental document is CE/ND.  PA&ED expect in 4/2004.
RTL accelerated 7 months (RTL 10/1/2005-->3/1/2005) to the 2004/05 FY.  This is when funding is available.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2003 7/1/2005 10/1/2005

T TTT12/1/2003 4/1/2004 11/1/2004 3/1/2005

12/1/2003

T12/1/2003

11/1/2006

T8/1/2006

6/1/2003

10/1/2003 A

7/1/2000

7/1/2000 A 12/1/2003 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

12/1/2003

Bryan WinzenreadPM

Bart DelacruzDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(760) 872-0630 OTH F&G 1601                                   
OTH WATER    QUALITY         

Type Agency Name
Agreements

Date

Work Description
ROADWAY REHABILITATION 

Location Description
NEAR LITTLE LAKE FROM THE KERN/INYO
COUNTY LINE TO 1.6 KM SOUTH OF SOUTH
LITTLE LAKE ROAD (KP R0.0/R13.9)

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels N/R

Utilities 1

PID Appr 9/2/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $9,129

Total Con Est $9,129

R/W Est $7

*Escalated Cost Estimate

Structure Est $0

District Est $9,403

Total Con Est $9,403

34
09-21440_

Dist-EA Phase

0

County-Route-Post Mile

INY 395- R65/R71.2-

PPNO

0172 

Project Name

MANZANAR FOUR-LANE
Program Information

Doc Yr

Project Phase

PA&ED

1996 STIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.700

Prog FY
2006

$16,896

RIP IIP LOCAL

$3,241

CAPT

SUPT

OTHER

Const $$
$15,842

RW $$
$1,054

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % 10 35% 0% %

Project Comments
Certificate of Sufficiency & Appraisal Maps to RW = 11/15/2002.
Open House 2/10/03.  PDT to select alternative held on 8/20/2003.
M275 (end A215/begin A240) scheduled for 3/1/2003 - completed 8/10/2003.
PA&ED expected in 4/2004.
Lack of 2003/04 RW allocation caused delay (RTL 7/05-->11/06).  2004 STIP expected delay (11/06-->7/07) to 2007/08 FY.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2004 2/1/2002 5/1/2002 7/1/2005 7/1/2005

T TTTA4/1/2004 9/6/2001 7/1/2004 7/1/2006 11/1/2006

2/1/2002

A3/15/2002

1/1/2008

T5/1/2009

4/1/2002

6/17/2003 A

7/2/1998

7/2/1998 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/1/2004

Bryan WinzenreadPM

Truman DenioDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(760) 872-0733 CAH                                    11  99  
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANE EXPRESSWAY 

Location Description
NEAR INDEPENDENCE FROM 1.2 KILOMETER
SOUTH OF L.A. AQUEDUCT BRIDGE # 48-14 TO 2.9
KILOMETERS SOUTH OF MAZOURKA CYN. ROAD
(KP 104.6/114.6)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 5

Utilities 4

PID Appr 6/12/1991

Project Rpt

Current Cost Estimate

Structure Est $1,876

District Est $13,996

Total Con Est $15,872

R/W Est $1,061

*Escalated Cost Estimate

Structure Est $2,050

District Est $15,294

Total Con Est $17,344

Friday, April 2, 2004 18 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

35
09-21460_

Dist-EA Phase

0

County-Route-Post Mile

INY 395-  77.3/ 91.6-

PPNO

0192 

Project Name

BLACKROCK FOUR-LANE
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2006

$31,970

RIP IIP LOCAL

$6,445

CAPT

SUPT

OTHER

Const $$
$31,660

RW $$
$310

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % 10 40% 0% %

Project Comments
Open House held on 2/10/2003.  Certificate of Sufficiency = 6/17/2003, Appraisal Maps to RW = 6/23/2003. PDT meeting to selected alternative held on 6/25/2003.
PA&ED expected in 4/2004.
Lack of 2003/04 RW allocation caused delay (RTL 7/05-->1/06).  2004 STIP expected delay (1/06-->7/07) to 2007/08 FY.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2004 8/1/2002 3/1/2005 7/1/2005

T TTT1/1/2004 7/1/2004 1/1/2006 1/1/2006

1/31/2002

A2/1/2002

7/1/2008

T11/1/20083/14/2003 A 1/1/2004 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/1/2004

Bryan WinzenreadPM

Bart DelacruzDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(760) 872-0630
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANE EXPRESSWAY 

Location Description
NEAR INDEPENDENCE FROM 0.5 KILOMETER
NORTH OF NORTH FORT ROAD TO 0.2 KILOMETER
SOUTH OF ELNA ROAD (KP124.4/147.4)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 30

Utilities 1

PID Appr 7/22/1997

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $28,061

Total Con Est $28,061

R/W Est $398

*Escalated Cost Estimate

Structure Est $0

District Est $29,770

Total Con Est $29,770

36
09-26990_

Dist-EA Phase

0

County-Route-Post Mile

MNO 395-  52.8/ 55.9-

PPNO

0344 

Project Name

MONO LAKE SHOULDER WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2006

$7,669

RIP IIP LOCAL

$2,361

CAPT

SUPT

OTHER

Const $$
$7,627

RW $$
$42

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
Last PDT 12/11/2002
Draft environmental document delayed, anticipated release August, 2003 or later, depending on FHWA review time.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 10/1/2003 10/1/2005 12/1/2005

T TTT8/1/2004 8/1/2004 8/1/2006 10/1/2006

12/1/2001

A8/1/2003

1/1/2007

T11/1/2008

3/1/2001

5/30/2004 T3/1/2001 A 8/1/2004 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/1/2003

Brad MettamPM

Bart DelacruzDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0630
Type Agency Name

Agreements
Date

Work Description
WIDEN SHLDRS. & CONST.
PULLOUTS

Location Description
NEAR LEE VINING FROM 0.5 KILOMETER SOUTH
PICNIC GROUNDS ROAD TO 0.3 KM N/O
CEMETERY ROAD (KP 85.0/90.0)

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

ROW Info

Parcels 34

Utilities 4

PID Appr 7/22/1997

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $13,436

Total Con Est $13,436

R/W Est $676

*Escalated Cost Estimate

Structure Est $0

District Est $14,682

Total Con Est $14,682

Friday, April 2, 2004 19 *Escalated at 3%



PS&E AND R/W PHASE
Develop Project

(RTL Milestone)



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

37 09-30150_

Bryan WinzenreadPM

Lori ButlerDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  83.9/-

PPNO

0411 

Project Name

NB DIVISION CREEK SRRA

Work Description
REHABILITATE EXISTING REST
AREA

Location Description
NEAR INDEPENDENCE AT THE DIVISION CREEK
ROADSIDE REST (KP 135.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,548

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

1/13/2003

1/13/2003

ROW Info

Parcels N/R

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/20/2001

Project Rpt 3/18/2003

Current Cost Estimate

Structure Est $959

District Est $441

Total Con Est $1,400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 90 25% 0% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2003 10/1/2003 5/1/2003 1/1/2005 5/1/2005 5/1/2005 3/1/2005 9/1/2005 11/1/2005 7/1/2006

A TTTTTTTAA

4/1/2003

A3/18/2003 10/27/2003 5/1/2003 10/1/2004 1/1/2005 1/1/2005 3/1/2005 5/1/2005 7/1/2005 7/1/20064/1/2003

Reg R/W
M225

APL
List

Yes

201.250

*Escalated Cost Estimate

Structure Est $988

District Est $454

Total Con Est $1,442

Friday, April 2, 2004 20 *Escalated at 3%



CONSTRUCTION PHASE
Procure Construction

(CCA Milestone)



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

38 09-24560_

Brad MettamPM

UnassignedDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

COP CTY      MAMMOTH         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MNO 203- R4.4/R4.7-

PPNO

0279 

Project Name

SR 203-NORTH VILLAGE

Work Description
"REALIGN AND
WIDEN,SIGNALS,ETC."
CONSTRUCTION OVERSIGHT
ONLY

Location Description
IN MAMMOTH LAKES FROM MAMMOTH KNOLLS
ROAD TO LAKE MARY ROAD (TC=$2404 ;
STATE=$0) (KP R7.1/7.6)

Program Information

Doc Yr

Project Phase

Construction

1997LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ES Act

Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project established to provide construction oversight only.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

39 09-28790_

Bryan WinzenreadPM

Truman DenioDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0733 PER                                            
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  99/ 100.8-

PPNO

0391 

Project Name

BIG PINE REHAB

Work Description
ROADWAY REHABILITATION 

Location Description
IN INYO COUNTY AT BIG PINE FROM 0.5 KM
SOUTH OF BUTCHER LANE TO SOUTH JUNCTION
OF ROUTE 168 EAST

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,603

RW $$
$395

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

1/31/2002

1/31/2002

ROW Info

Parcels 18

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/21/2003

CTC Vote Date
1/22/2004

PID Appr 8/31/1999

Project Rpt 8/31/1999

Current Cost Estimate

Structure Est $0

District Est $4,305

Total Con Est $4,305

R/W Est $695

Phase Completion
PA&ED RW PS&E CON100 % 100 98% 0% %

Project Comments
Because of a lack of 2003/04 RW allocation, RW Cert was delayed 3 months (8/1/03-->10/31/03).
CTC voted funds on 1/22/04.  HQ Advertise 3/1/2004, Bid Opening 3/30/2004.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2002 4/1/2002 8/1/2003 8/1/2003 10/1/2003 11/12/2003 2/1/2004 12/1/2004

A TTTAAAA

2/1/2002

A1/31/2002 10/21/2002 7/30/2003 10/31/2003 11/14/2003 3/1/2004 5/1/2004 12/1/20041/1/2002

Reg R/W
M225

Past Due

APL
List

Yes

201.120

10/1/200310/1/2003

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, April 2, 2004 21 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

40 09-30170_

Brad MettamPM

Maintenance DesignDM

(760) 872-5214PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  115/ 129.5-

PPNO

0413 

Project Name

BISHOP / MILL CREEK CAPM

Work Description
RESURFACE ROADWAY (PCAPM) 

Location Description
IN AND NEAR BISHOP FROM JAY STREET TO THE
MONO COUNTY LINE (PORTIONS) (KP
185.0/R208.4)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,745

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

2/5/2003

2/5/2003

ROW Info

Parcels N/R

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/5/2003

CTC Vote Date

PID Appr 10/10/2000

Project Rpt 10/10/2000

Current Cost Estimate

Structure Est $0

District Est $2,745

Total Con Est $2,745

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
2002 SHOPP.  Construction funded in the 3/4 year of the 02 SHOPP
Plan to advertise prior to 7/1/03 using the 'risk advertisement' guidelines.
This should be constructed in the summer of 03.
As of 06/01/03, SHOPP allocation not available, project is RTL and in HQ.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/15/2000 2/14/2003 10/2/2002 12/3/2002 10/1/2004 9/1/2005

A TTAAA11/15/2000 2/14/2003 2/25/2003 12/3/2002 10/1/2004 9/1/2005

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

41 09-30180_

Brad MettamPM

Maintenance DesignDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  36.1/ 93.1-

PPNO

0414 

Project Name

SANDHOUSE / DEVIL'S GATE CAPM

Work Description
RESURFACE ROADWAY (PCAPM) 

Location Description
NEAR CRESTVIEW FROM 0.6 KM S OF BALD MTN.
RD TO LITTLE WALKER RD (PORTIONS) (KP
58.1/149.7)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,930

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

9/8/2000

2/6/2003

ROW Info

Parcels N/R

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/5/2003

CTC Vote Date

PID Appr 10/10/2000

Project Rpt 10/10/2000

Current Cost Estimate

Structure Est $0

District Est $2,868

Total Con Est $2,868

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 98% % %

Project Comments
2002 SHOPP.  Construction is funded in the 3/4 fiscal year
Hope to Advertise before 7/1/03, with construction in the summer of 03.
As of 06/01/03, SHOPP allocation is not available, project is RTL and in HQ>

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/15/2000 6/5/2003 7/1/2003 8/1/2004 10/1/2004 9/1/2005

A TTTAA11/15/2000 6/5/2003 7/25/2003 8/1/2004 10/1/2004 9/1/2005

Reg R/W
M225

APL
List

No

201.121

7/1/2003

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, April 2, 2004 22 *Escalated at 3%



CLOSE-OUT PHASE
Project Close Out

(End Project Milestone)



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

42 09-21311_

Brad MettamPM

Bart DelacruzDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0630
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  44.5/ 51.3-

PPNO

0176 

Project Name

RUSH CREEK FOUR-LANE

Work Description
WIDEN HIGHWAY 

Location Description
IN MONO COUNTY NEAR LEE VINING FROM 2.4 KM
SOUTH OF SOUTH JUNCTION ROUTE 120 TO 1.0
KM NORTH OF JUNCTION ROUTE 120

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2000

$2,250 $19,268

RIP IIP LOCAL

$0 $4,990

CAPT

SUPT

OTHER

Const $$
$20,811

RW $$
$707

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

8/27/1997

9/12/1997

ROW Info

Parcels 35

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/7/1999

CTC Vote Date
1/20/2000

PID Appr 12/21/1987

Project Rpt 1/15/1993

Current Cost Estimate

Structure Est $4,257

District Est $16,047

Total Con Est $20,304

R/W Est $931

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
Construction complete.  CCA adjusted to 10/01/03 to allow for plant establishment

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/27/1997 4/26/1998 4/24/1998 9/2/1999 9/13/1999 10/22/1999 11/18/1999 1/24/2000 3/29/2000 10/1/2002

A AAAAAAAAA

8/27/1997

A8/27/1997 4/26/1998 4/24/1998 9/2/1999 9/13/1999 10/22/1999 11/18/1999 1/24/2000 3/29/2000 8/4/20038/27/1997

Reg R/W
M225

APL
List

No

025.713

10/1/2003

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

43 09-28430_

Brad MettamPM

Truman DenioDM

(760) 872-5214PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0733
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

INY 6-  .1/ 8.4-

PPNO

0382 

Project Name

LAWS CAPM

Work Description
RESURFACE EXISTING ROADWAY 

Location Description
IN INYO AND MONO COUNTIES NEAR BISHOP
FROM WYE ROAD TO 0.2 KM SOUTH OF
CHALFANT ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,423

RW $$
$0

Project Documents

Env State 
Env Federal 

CE Act
Act

10/27/1999

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/3/2002

CTC Vote Date
6/3/2002

PID Appr 8/31/1999

Project Rpt 10/27/1999

Current Cost Estimate

Structure Est $0

District Est $2,388

Total Con Est $2,388

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 50% %

Project Comments
Under construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/27/1999 5/1/2002 5/1/2002 7/1/2002 8/30/2002 1/1/2003 9/1/2003

A AAAAAA

3/1/2001

A10/27/1999 4/10/2002 8/14/2001 5/2/2002 8/19/2002 12/9/2002 12/18/20033/1/2001

Reg R/W
M225

APL
List

Yes

201.121

9/1/2003

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, April 2, 2004 23 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

44 09-28810_

Brad MettamPM

Bart DelacruzDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0630
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MNO 158-  0/ 6-

PPNO

0392 

Project Name

JUNE LAKE CAPM

Work Description
RESURFACE ROADWAY 

Location Description
IN MONO COUNTY IN AND NEAR JUNE LAKE FROM
SOUTH JUNCTION ROUTE 395 TO 0.2 KM NORTH
OF POWER HOUSE ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,298

RW $$
$2

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

10/27/1999

10/22/1999

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/29/2002

CTC Vote Date
10/3/2002

PID Appr 8/31/1999

Project Rpt 8/31/1999

Current Cost Estimate

Structure Est $0

District Est $2,204

Total Con Est $2,204

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments
Bid awarded 03/04/03.  Construction being staged to occur following completion of Mono County TEA sidewalk project in June Lake.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/27/1999 8/1/2001 8/1/2002 8/1/2002 10/1/2002 12/1/2002 3/1/2003 11/1/2003

A AAAAAAA

2/1/2001

A10/27/1999 11/16/2001 8/27/2002 7/1/2002 10/2/2002 12/23/2002 3/12/2003 10/14/20038/1/2001

Reg R/W
M225

APL
List

Yes

201.121

10/1/2003

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, April 2, 2004 24 *Escalated at 3%



INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

45 09-26870_

Bryan WinzenreadPM

Brian McElwainDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0671
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

INY 395-  0/ 120-

PPNO

0333 

Project Name

INYO SCAN

Work Description
SCAN / HAR SYSTEM 

Location Description
IN INYO AT VARIOUS LOCATIONS   

Program Information

Doc Yr

Project Phase

Candidate

2000SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
                 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

46 09-28830_

Brad MettamPM

UnassignedDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 270-  0/ 9.8-

PPNO

0393 

Project Name

SR 270 CAPM

Work Description
CAPM - THICK BLANKET 

Location Description
NEAR BRIDGEPORT FROM JCT. RTE. 395 TO 9.5
KM EAST "OF COYOTE SPRINGS ROAD, EAST
JCT." (KPX000.0-X015.8)

Program Information

Doc Yr

Project Phase

Candidate

2000SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

ROW Info

Parcels N/R

Utilities 1

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
                

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, April 2, 2004 25 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

47 09-30380_

Bryan WinzenreadPM

UnassignedDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

INY 0- L5948-

PPNO

0419 

Project Name

Work Description
SLOPE STABILIZATION 

Location Description
"IN INYO, MONO AND KERN COUNTY" AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

Candidate

2002SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,000

Total Con Est $3,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

48 09-30090_

Brad MettamPM

UnassignedDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Bryan Apper (559) 243-8156

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395-  69.6/ 106.3-

PPNO

0408 

Project Name

GREEN LAKE / WALKER CANYON CAPM

Work Description
RESURFACE  ROADWAY (CAPM) 

Location Description
NEAR BRIDGEPORT FROM JUNCTION RTE. 270 TO
0.8 KM S/O SWAUGER CANYON ROAD (PORTIONS)
(KPX112.0/171.1)

Program Information

Doc Yr

Project Phase

Candidate

2002SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,300

Total Con Est $1,300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, April 2, 2004 26 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

49 09-30440_

Brad MettamPM

UnassignedDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395-  73/ 118-

PPNO

0425 

Project Name

MONO PASSING LANES

Work Description
CONSTRUCT PASSING LANES 

Location Description
IN MONO COUNTY ON ROUTE 395 AT VARIOUS
LOCATIONS (KPX117.5-189.9)

Program Information

Doc Yr

Project Phase

Candidate

2002SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

ND
Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

50 09-30160_

Brad MettamPM

UnassignedDM

(760) 872-5214PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Bryan Apper (559) 243-8156

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MNO 395- R12.6/R58.3-

PPNO

0412 

Project Name

LONG VALLEY/CEMETARY CAPM

Work Description
RESURFACE ROADWAY (CAPM) 

Location Description
NEAR TOMS PLACE FROM 3.7 KM NORTH ROCK
CREEK ROAD TO JCT. RTE. 167 (PORTIONS)
(KPX20.3-93.8)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,445

Total Con Est $3,445

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2004 SHOPP CANDIDATE.  5/02/01 - THIS PROJECT IS INACTIVE.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, April 2, 2004 27 *Escalated at 3%
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Delayed to 2002/03 due to funding constraints

Project Comments

7/7/2000

PA & ED
 M200

Struc PS&E
to Dist
M378

5/20/2002

 District
PS&E  to HQ

M380

1/28/2002

R/W Cert
M410

6/7/2002

RTL
M460

10/21/2002

HQ
Advertise

M480

12/16/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 7/1/2002

PMCS Milestone
Information

51
09-26230_

Tim ShultzPM

Bart DelacruzDM

(760) 872-5211PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Mike Donahue (559) 243-8157

(760) 872-0630 Type Agency Name Date Amount
Type Agency Name Date Amount
Type Agency Name Date Amount

PER BLM                                

Agreements

070500  

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  30.5/-

Project Name

SAGE FLAT DRAINAGE

Work Description
CONSTRUCT DRAINAGE CHANNEL 

Location Description
IN INYO COUNTY NEAR OLANCHA AT 0.8 KM
NORTH OF SAGE FLAT DRIVE

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

ND Act

Act

7/7/2000
Right of Way Info

Parcels 1 Utilities 2

XPM No

Funds Req Date
5/15/2002

CTC Vote Date
7/18/2002

PID Appr

Project Rpt 12/12/2000

Current Cost Estimate

Structure Est $0

District Est $179

Total Con Est $179

R/W Est $1

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/23/1998

Reg R/W
M225

0

201.150

Project Comments

9/8/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

9/9/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/24/2002 12/1/2002 12/1/2002 1/1/2003 2/1/2004 3/7/2003 8/28/2003

PMCS Milestone
Information

52
09-31310_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 0- L5710-

Project Name

MONO SANDER RACKS

Work Description
INSTALL HOIST SYSTEMS 

Location Description
IN MONO COUNTY AT VARIOUS LOCATIONS   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
9/19/2002

CTC Vote Date
11/7/2002

PID Appr

Project Rpt 9/8/2002

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352
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Project Comments

8/27/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

8/30/2002

 District
PS&E  to HQ

M380

8/30/2002

R/W Cert
M410

10/25/2002

RTL
M460

4/28/2003

HQ
Advertise

M480

6/30/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 6/1/2002 6/1/2002 10/1/2002 9/1/2002

PMCS Milestone
Information

53
09-30950_

Brian McElwainPM

Steve MillerDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  63/ 63.3-

Project Name

CONWAY SLOPES  PHASE II

Work Description
SLOPE PLANTING PHASE II 

Location Description
IN MONO COUNTY NEAR LEE VINING FROM 0.8 KM
SOUTH TO 0.3 KM SOUTH OF VIRGINIA LAKES
ROAD

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

8/13/2002
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
8/30/2002

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 8/27/2002

Current Cost Estimate

Structure Est $0

District Est $426

Total Con Est $426

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.150

DELAYED TO 2002/03

Project Comments

12/9/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

12/26/2002

 District
PS&E  to HQ

M380

1/2/2003

R/W Cert
M410

1/21/2003

RTL
M460

4/14/2003

HQ
Advertise

M480

6/5/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2001 12/1/2002 1/1/2003 5/1/2002 10/1/2002

PMCS Milestone
Information

54
09-29910_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  76.4/ 76.8-

Project Name

BRIDGEPORT SIDEWALKS

Work Description
REPLACE SIDEWALKS 

Location Description
IN MONO COUNTY AT BRIDGEPORT FROM HAYES
STREET TO KIRKWOOD STREET

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

8/13/2001
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
12/12/2002

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 12/9/2002

Current Cost Estimate

Structure Est $0

District Est $238

Total Con Est $238

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 1/1/2004 1/1/2004 1/1/2004

PMCS Milestone
Information

55
09-31170_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 0- L5709-

Project Name

INDEPENDENCE M.S. TRUCK SHED

Work Description
UPGRADE EXISTING FACILITY 

Location Description
IN INDEPENDENCE AT INDEPENDENCE
MAINTENANCE STATION

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 1 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $387

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

11/14/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

56
09-32010_

UnassignedPM

UnassignedDM

PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  75.5/ 77.3-

Project Name

FORT INDEPENDENCE RUMBLE STRIPS

Work Description
INSTALL SHOULDER RUMBLE STRIPS 

Location Description
FROM 0.7 KM NORTH OF FORT INDEPENDENCE RD
TO 7.3 KM S OF BLACK ROCK SPRINGS RD (KP
121.5/124.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A , B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

57
09-31380_

John FoxPM

John FoxDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(760) 872-5207

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MNO 395-  52.8/ 53-

Project Name

LEE VINING GAX EX AVALANCHE SYSTEM

Work Description
INSTALL GAZ.EX AVALANCHE SYSTEM 

Location Description
NEAR LEE VINING FROM 0.3 KM SOUTH TO 0.2 KM
NORTH PICNIC GROUNDS ROAD (KPX85.0/85.3)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $5

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.150

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

8/28/2003

 District
PS&E  to HQ

M380

8/11/2003

R/W Cert
M410

10/2/2003

RTL
M460

3/1/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/15/2003 11/1/2004 12/1/2003 12/1/2003 5/15/2004

PMCS Milestone
Information

58
09-31260_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  86/ 86.4-

Project Name

SWAUGER CANYON ROAD DRAINAGE
IMPROVEMENTS

Work Description
DRAINAGE IMPROVEMENT 

Location Description
IN MONO COUNTY NEAR SONORA JUNCTION
FROM 1.3 KM SOUTH OF SWAUGER LANE

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date
1/22/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.130
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004

PMCS Milestone
Information

59
09-31720_

John FoxPM

UnassignedDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

Agreements

Dist-EA Phase

0

County-Route-Post Mile

INY 0- L5709-

Project Name

INDEPENDENCE MAINTENANCE STATION E

Work Description
REMODELING MAINTENANCE STATION 

Location Description
IN INYO CO AT THE INDEPENDENCE
MAINTENANCE STATION

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.351

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004 10/1/2004

PMCS Milestone
Information

60
09-31210_

Brian McElwainPM

Rick MoberlyDM

(760) 872-0671PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 136-  3.3/ 10.5-

Project Name

DOLOMITE LOOP CULVERTS

Work Description
REPLACE AND/OR ABANDON CULVERTS 

Location Description
NEAR KEELER FROM 1.0 KM EAST OF OWENS
RIVER BR. TO 3.5 KM WEST OF MALONE STREET
. (KPX 5.3/16.9)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $5

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project Comments

8/27/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

8/13/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004 1/1/2003 12/1/2004

PMCS Milestone
Information

61
09-29870_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Tom Dayak (760) 872-0690

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  90.5/-

Project Name

TEHACHAPI SALT SHED PAVING

Work Description
GRADE AND PAVE TO DRAIN RUNOFF 

Location Description
NEAR TEHACHAPI AT EASTBOUND OFF-RAMP
FROM RTE 202 (KP 145.6)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 8/27/2002

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

1/15/2003

 District
PS&E  to HQ

M380

11/18/2002

R/W Cert
M410

2/26/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002 1/1/2003 1/1/2003 2/1/2003

PMCS Milestone
Information

62
09-30790_

Bart DelaCruzPM

Bart DelacruzDM

(760) 872-0630PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0630

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 0- L5712-

Project Name

MC GEE CREEK MECHANICS FACILITY

Work Description
ADD MECHANICS FACILITY & WASH BAY 

Location Description
NEAR TOMS PLACE AT THE MCGEE CREEK
MAINTENANCE STA.

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

10/11/2002
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
2/25/2003

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $624

District Est $0

Total Con Est $624

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.351
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2001 11/1/2004 11/1/2004 1/1/2005 2/1/2005

PMCS Milestone
Information

63
09-30700_

Brian McElwainPM

Truman DenioDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0733

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 108-  0/ 15-

Project Name

SONORA DRAINAGE-IV

Work Description
DRAINAGE IMPROVEMENTS 

Location Description
NEAR SONORA JUNCTION FROM TUOLUMNE
COUNTY LINE TO JUNCTION ROUTE 395
(VARIOUS) (KPX 0.0/24.3)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $5

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.150

2003 Standby Minor
R/W PARCELS SHOWN ARE PERMITS TO ENTER.

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2000 12/1/2004 12/1/2004 1/1/2005

PMCS Milestone
Information

64
09-29510_

Brian McElwainPM

Bart DelacruzDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0630

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MNO 158-  5.4/ 5.7-

Project Name

REVERSE CREEK DRAINAGE-II

Work Description
UPGRADE CULVERT 

Location Description
NEAR JUNE LAKE FROM 0.8 KM SOUTH TO 0.3 KM
SOUTH OF POWER HOUSE ROAD
(KPX008.7-X009.2)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

Right of Way Info

Parcels 5 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $46

APL
List

Yes

Begin
Project Report

 M040

Prog Code

12/1/2001

6/16/2003

Reg R/W
M225

201.150
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>> 2004 MINOR B Standby

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2000 2/1/2003 2/1/2004 3/1/2003 4/1/2003 9/1/2003

PMCS Milestone
Information

65
09-29520_

Brian McElwainPM

Bart DelacruzDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0630 Type Agency Name Date Amount
OTH BLM                                

Agreements

        

Dist-EA Phase

0

County-Route-Post Mile

MNO 167-  2/-

Project Name

WILSON CREEK RSP

Work Description
INSTALL RSP 

Location Description
NEAR MONO LAKE AT 3.2 KM EAST OF JCT.
ROUTE 395 (KPX003.2)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $5

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

201.150

              

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/1999 1/1/2005 1/1/2005 2/1/2005

PMCS Milestone
Information

66
09-29450_

Tim ShultzPM

Phil GrahamDM

(760) 872-5211PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-5248

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MNO 203-  5.8/ 8.6-

Project Name

SR 203 TRAFFIC SURVEILLANCE

Work Description
INSTALL CLOSED CIRCUIT TV 

Location Description
IN MAMMOTH LAKES FROM OLD MAMOTH ROAD
TO JUNCTION ROUTE 395 (KPX009.3-X013.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $170

Total Con Est $170

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.315
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 11/1/2002 11/1/2003 1/1/2003 4/1/2003 10/1/2003

PMCS Milestone
Information

67
09-29700_

Brian McElwainPM

Bart DelacruzDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(760) 872-0630

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 266-  5/ 8-

Project Name

FISH LAKE VALLEY DRAINAGE

Work Description
INSTALL NEW CULVERTS 

Location Description
NEAR OASIS FROM 1.1 KM NORTH OF JCT. RTE.
168 TO 6.0 KM SOUTH JCT. RTE. 168 (KPX 8.0-X
12.9)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $12

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.150

CMS Signs at PM 26.5 & 75.4

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/10/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/8/2003 11/1/2003 11/1/2003 12/1/2003

PMCS Milestone
Information

68
09-31280_

Brian McElwainPM

Jerry GabrielDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(760) 872-0671

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MNO 395-  13.5/ 75.4-

Project Name

TRAFFIC OPS, IT PHASE I

Work Description
INSTALL CMS SIGNS 

Location Description
NEAR TOMS PLACE 0.8 KM S OF CROWLEY "LAKE
DR OC, & NEAR BRIDGEPORT 1.4" KM S OF JCT
RTE 182 (KP 21.7 & 121.3)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels N/R Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.315
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2004 MINOR A.  DELAY TO PROJECT DUE TO ARCHEOLOGICAL CONSTRAINTS.

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

12/16/2003

 District
PS&E  to HQ

M380

10/17/2003

R/W Cert
M410

1/5/2004

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2002 12/1/2002 9/1/2003 12/1/2003

PMCS Milestone
Information

69
09-29410_

Brian McElwainPM

Bart DelacruzDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0630

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  24.3/ 25.7-

Project Name

MAMMOTH FENCE

Work Description
INSTALL DEER FENCE 

Location Description
NEAR TOM'S PLACE FROM 0.6 KM NORTH OF HOT
CREEK FISH HATCHERY TO 8.0 KM SOUTH OF
MAMMOTH SCENIC LOOP RD (KP 39.11/41.36)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

ND

ND
Act

Act

Right of Way Info

Parcels N/R Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $2

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120

2003/2004 CANDIDATE.

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002 12/1/2003 12/1/2003 2/1/2004 2/1/2004 5/1/2004 12/1/2004

PMCS Milestone
Information

70
09-28010_

Brian McElwainPM

Truman DenioDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Mike Donahue (559) 243-8157

(760) 872-0733

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MNO 395-  109.7/ 115.3-

Project Name

TOPAZ-LARSON TURN LANE

Work Description
CONST. LEFT TURN POCKET 

Location Description
NEAR COLEVILLE FROM 0.5 KM SOUTH OF
LARSON LANE TO 1.0 KM NORTH OF TOPAZ LANE
(KPX176.5-X185.6)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels 5 Utilities 8

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $135

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2005

PMCS Milestone
Information

71
09-31810_

Brian McElwainPM

Bart DelacruzDM

(760) 872-0671PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0630

Agreements

Dist-EA Phase

0

County-Route-Post Mile

INY 190-  88/-

Project Name

SAND DUNES PULL-OUT

Work Description
CONSTRUCT PULL-OUT 

Location Description
IN INYO CO NEAR STOVE PIPE WELLS AT STOVE
PIPE WELLS SAND DUNES (KP 141.6)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

72
09-31880_

Brian McElwainPM

Jerry GabrielDM

(760) 872-0671PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0671

Agreements

Dist-EA Phase

0

County-Route-Post Mile

INY 395-  0/ 129.4-

Project Name

INYO-MONO GUIDE SIGNS

Work Description
UPGRADE SIGN PANELS 

Location Description
IN INYO AND MONO COUNTIES ON VARIOUS
ROUTES AT VARIOUS LOCATIONS

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $320

Total Con Est $320

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.170
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

73
09-31520_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MNO 0- L5717-

Project Name

SONORA MECHANIC'S FACILITY

Work Description
CONSTRUCT MECHANICS FACILITY 

Location Description
IN MONO COUNTY AT THE SONORA
MAINTENANCE STATION

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352

2003/2004 Programmed.7/14/03 Project moved to 03/04 doc year.  Culvert improvements under ND Env. Doc. 26 Locations.

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 11/1/2003 11/1/2003 12/1/2003 2/16/2004

PMCS Milestone
Information

74
09-30220_

Brian McElwainPM

Bart DelacruzDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0630

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MNO 395-  75.7/ 76.1-

Project Name

JACK SAWYER TURN LANE

Work Description
CHANNELIZATION 

Location Description
NEAR BRIDGEPORT FROM 0.3 KM SOUTH TO 0.3
KM NORTH OF JACK SAWYER RD. (KPX121.8/122.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

ND

ND
Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2005 11/1/2005 12/1/2005

PMCS Milestone
Information

75
09-30010_

Tim ShultzPM

UnassignedDM

(760) 872-5211PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MNO 395-  96.5/-

Project Name

BUS CURVE ROCKFALL

Work Description
SLOPE CORRECTION 

Location Description
NEAR SONORA JUNCTION AT 0.8 KM N/O WEST
WALKER RIVER BRIDGE #47-11 (KPX155.3)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

ND

ND
Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

76
09-31890_

Brian McElwainPM

Truman DenioDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(760) 872-0733

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MNO 395-  119/ 120.5-

Project Name

TOPEZ DRAINAGE

Work Description
DRAINAGE SYSTEM REPLACEMENT 

Location Description
IN MONO CO AT TOPAZ LAKE FROM 3.28 KM N OF
THE JUNCTION WITH ROUTE 89 TO THE NEVADA
STATE LINE (KP 191.5/193.9)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project Comments

11/28/2000

PA & ED
 M200

Struc PS&E
to Dist
M378

10/1/2001

 District
PS&E  to HQ

M380

3/2/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

12/7/2001

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2001

PMCS Milestone
Information

77
09-30620_

Bryan WinzenreadPM

Bryan WinzenreadDM

(760) 872-0730PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0730

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 168-  .4/-

Project Name

INSTALL LOOP DETECTORS

Work Description
TRAFFIC COUNT STATIONS 

Location Description
IN INYO AND MONO COUNTY ON VARIOUS
ROUTES AT VARIOUS LOCATIONS
(KPX0.3;1.0;11.7;0.6;13.7)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

9/29/2000
Right of Way Info

Parcels N/R Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 11/28/2000

Current Cost Estimate

Structure Est $0

District Est $88

Total Con Est $88

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310

BUNKER COVERS AT BISHOP MAINTENANCE STATION.  THIS PROJECT WAS UNDER 09-28900_.

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

4/15/2002

 District
PS&E  to HQ

M380

11/14/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

2/7/2003

Appr Const
Cont

M500

6/26/2003

Contract
Accept
M600

TARGET

ACTUAL

10/1/2002 10/1/2002 7/1/2001 10/1/2001

PMCS Milestone
Information

78
09-29740_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 0- L5703-

Project Name

BISHOP BUNKER COVERS

Work Description
CONST. COVERS FOR MATERIALS BUNKERS 

Location Description
IN BISHOP AT THE BISHOP MAINTENANCE
STATION

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

10/14/1999
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352
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>>2002/03 Standby Project

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 11/1/2002 12/1/2002

PMCS Milestone
Information

79
09-29810_

John FoxPM

Bart DelacruzDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0630

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 0- L5505-

Project Name

ELECTRICAL UPGRADE AT MAINTENANCE
FACILITY IN BISHOP

Work Description
UPGRADE ELECTRICAL 

Location Description
IN BISHOP "AT THE EQUIPMENT SHOP,
WAREHOUSE," "LAB,RADIO SHOP, & BUILDING
MTCE."

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.351

2002/2003 CANDIDATE.

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2003 2/1/2003 3/1/2003

PMCS Milestone
Information

80
09-30750_

Brian McElwainPM

Lori ButlerDM

(760) 872-0671PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 0- L5506-

Project Name

DISTRICT 9 / SHOP 9 LANDSCAPE

Work Description
STORM WATER MITIGATION & LANDSCAPE 

Location Description
IN BISHOP AT THE DISTRICT OFFICE   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.220
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

4/17/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

9/23/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 11/1/2002 12/1/2002

PMCS Milestone
Information

81
09-31190_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 0- L5948-

Project Name

iNYO & MONO MTNC STATION LIGHTING
REPLACEMENT

Work Description
REPLACE EXISTING LIGHTING 

Location Description
IN INYO AND MONO COUNTY AT VARIOUS
MAINTENANCE STATIONS

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

5/7/2002
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $175

Total Con Est $175

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352

Project Delayed to 2002/03 due to funding constraints

Project Comments

4/7/2000

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/23/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/7/2000 1/1/2003 5/22/2003 3/1/2002 4/1/2002 9/1/2002

PMCS Milestone
Information

82
09-29760_

Brian McElwainPM

Bart DelacruzDM

(760) 872-0671PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0630

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 168-  16.1/-

Project Name

MEADOW LANE DRAINAGE

Work Description
DRAINAGE IMPROVEMENT 

Location Description
NEAR BISHOP AT GRANDVIEW DRIVE 3.5 KM
WEST OF ROUTE 395 (KP 25.9)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

4/7/2000
Right of Way Info

Parcels N/R Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 4/7/2000

Current Cost Estimate

Structure Est $0

District Est $67

Total Con Est $67

R/W Est $3

APL
List

No

10/23/1999

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.150
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2002/2003 CANDIDATE:  INY-168-21.0; INY-395-18.6 & INY-395-118.6                

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

4/27/2000

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2003 1/1/2003 1/1/2003 10/1/2003 10/1/2003

PMCS Milestone
Information

83
09-29070_

John FoxPM

Mathew GoikeDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0714

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  18.6/-

Project Name

MATERIAL SITE PROJECT-2

Work Description
MATERIAL SITE RECLAMATION 

Location Description
IN INYO COUNTY - OLD COSCO MATERIAL SITE
RECLAMATION (KP 29.93)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B , SMARA

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $117

Total Con Est $117

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.210

PROJECT MOVED TO 2002/03

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

11/6/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

7/1/2003

Contract
Accept
M600

TARGET

ACTUAL

2/1/2003 3/1/2003 3/1/2003

PMCS Milestone
Information

84
09-30600_

Brian McElwainPM

Truman DenioDM

(760) 872-0671PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0733

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  34.4/-

Project Name

SCHOOL ROAD INTERSECTION

Work Description
INTERSECTION IMPROVEMENT 

Location Description
NEAR OLANCHA AT THE INTERSECTION OF
SCHOOL ROAD AND ROUTE 395 (KPX 55.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

8/31/2001
Right of Way Info

Parcels 1 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $107

Total Con Est $107

R/W Est $5

APL
List

No

Begin
Project Report

 M040

Prog Code

6/14/2002

Reg R/W
M225

201.310
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INY-395-74.9; MNO-6-7.9; MNO-120-52.9                

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

2/19/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

12/12/2003

Contract
Accept
M600

TARGET

ACTUAL

4/1/2002 3/1/2003 3/1/2003 3/1/2003 10/1/2003 10/1/2003

PMCS Milestone
Information

85
09-28980_

John FoxPM

Mathew GoikeDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0714

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  74.9/-

Project Name

MATERIAL SITE PROJECT-4

Work Description
RECLAMATION OF MATERIAL SITE 

Location Description
IN INYO AND MONO COUNTY AT VARIOUS
LOCATIONS (KPX 120.5; 12.7; 85.1)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B , SMARA

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.240

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/12/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

1/13/2003

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

86
09-31730_

John FoxPM

Matthew GoikeDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0714

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  118.6/-

Project Name

MATERIAL SITE # 116 BROCKMAN

Work Description
MATERIAL SITE RECLAMATION 

Location Description
IN INYO COUNTY - BROCKMAN MATERIAL SITE
RECLAMATION (KP 190.86)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.210
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/13/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

9/5/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

87
09-31180_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 0- L5717-

Project Name

SONORA EXHAUSTIAN

Work Description
INSTALL EXHAUST FAN AT WASH BAY 

Location Description
NEAR SONORA JCT. AT THE SONORA JUNCTION
MAINTENANCE STATION #5717

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4

Total Con Est $4

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352

1601 Permit Required.

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/7/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2003 3/1/2003 4/1/2003 4/1/2003

PMCS Milestone
Information

88
09-29680_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 120-  45.3/-

Project Name

BLACK CANYON DRAINAGE

Work Description
INSTALL CULVERTS 

Location Description
NEAR BENTON HOT SPRINGS AT BLACK CANYON
ROAD (KPX072.9)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $67

Total Con Est $67

R/W Est $7

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002

PMCS Milestone
Information

89
09-29900_

Brian McElwainPM

Steve MillerDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  4.6/-

Project Name

SHERWIN VISTA POINT (SB)

Work Description
VISTA POINT IMPROVEMENTS 

Location Description
NEAR BISHOP AT 7.4 KM N OF INYO COUNTY LINE
(KP 7.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.240

2002/2003 CANDIDATE: INY-190-33.1; INY-395-92.6 INY-395-123.7; MNO-395-19.9 MNO-395-71.5; MNO-395-91.6               

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/12/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

12/12/2003

Contract
Accept
M600

TARGET

ACTUAL

4/1/2002 1/1/2003 1/1/2003 2/1/2003 10/1/2003 10/1/2003

PMCS Milestone
Information

90
09-29020_

John FoxPM

Mathew GoikeDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0714

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  19.9/-

Project Name

MATERIAL SITE PROJECT-3

Work Description
MATERIAL SITE RECLAMATION 

Location Description
IN MONO COUNTY ON RTE 395 (KP 32.03)   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B , SMARA

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $91

Total Con Est $91

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.210
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

11/28/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

9/3/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

91
09-31000_

Brian McelwainPM

Brian McElwainDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0671

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  32.4/-

Project Name

CRESTVIEW SRR PHASE II

Work Description
CONNECT WATER SOURCE 

Location Description
NEAR CRESTVIEW AT THE CRESTVIEW SAFETY
ROADSIDE REST (KPX 52.1)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

12/4/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $111

Total Con Est $111

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.250

 PROJECT DELAYED TO 2002/03 - NO SEED AVAILABLE              

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

2/19/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2001 3/1/2003 3/1/2003 4/1/2003 12/1/2001 2/1/2002

PMCS Milestone
Information

92
09-29040_

John FoxPM

Mathew GoikeDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0714

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  46.6/-

Project Name

BASELINE 1 (PROJECT 5)

Work Description
RECLAMATION OF MATERIAL SITE 

Location Description
NEAR LEEV INING AT CITY CAMP ROAD STATE
MATERIAL SITE #190 (KPX075.0)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B , SMARA

Project Documents

Env State 
Env Federal 

CE Act
Act

3/9/2002
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $26

Total Con Est $26

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.240
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2002/2003 Standby.              

Project Comments

4/10/2000

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

1/23/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2002 2/1/2003 3/1/2002 3/1/2002 4/1/2002 4/1/2002

PMCS Milestone
Information

93
09-29430_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Tom Dayak (760) 872-0690

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  109.3/-

Project Name

MILL CANYON DRAINAGE

Work Description
INSTALL CULVERT 

Location Description
NEAR COLEVILLE AT MILL CANYON ROAD
(KPX175.9)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

4/10/2000
Right of Way Info

Parcels 1 Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 4/10/2000

Current Cost Estimate

Structure Est $0

District Est $75

Total Con Est $75

R/W Est $2

APL
List

No

Begin
Project Report

 M040

Prog Code

11/6/2001

Reg R/W
M225

201.150

7/21/03 ACCORDING TO DISTRICT ON 6/19/03 PROJECT RESCOPED TO MINOR B AND CHANGED TO 2004 DOC YEAR.  CLOSED ZERO PHASE
6/26/03.2002/2003 CANDIDATE.

Project Comments

6/11/2002

PA & ED
 M200

6/4/2002

Struc PS&E
to Dist
M378

10/16/2002

 District
PS&E  to HQ

M380

7/16/2003

R/W Cert
M410

1/21/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002 8/1/2002 6/10/2002 10/1/2002 2/3/2004

PMCS Milestone
Information

94
09-30710_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 0- L5505-

Project Name

CONSTRUCT NEW RESTROOM AT SHOP 9

Work Description
CONST. NEW RESTROOM AT SHOP 29 

Location Description
IN BISHOP AT EQUIPMENT SHOP 29   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

10/11/2001
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
6/13/2002

CTC Vote Date

PID Appr

Project Rpt 6/11/2002

Current Cost Estimate

Structure Est $120

District Est $0

Total Con Est $120

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.351
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2004 2/1/2004 2/1/2004

PMCS Milestone
Information

95
09-31230_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 0- L5708-

Project Name

DEATH VALLEY/BISHOP M.S.CANOPYS

Work Description
CONSTRUCT CANOPY OVER WASH RACK 

Location Description
AT DEATH VALLEY AND BISHOP MAINTENANCE
STATIONS STATION

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $220

Total Con Est $220

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/12/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/19/2003

PMCS Milestone
Information

96
09-31410_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 0- L5716-

Project Name

INYO/KERN NTCE, STA, LIGHTING

Work Description
INSTALL ENERGY EFFICIENT LIGHTING 

Location Description
IN INYO AND KERN COUNTY AT VARIOUS
MAINTENANCE STATIONS

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352

Friday, April 2, 2004 50



Caltrans Central Region
Minor Status Report

PMCS Download 3/26/2004

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

97
09-31480_

Brian McElwainPM

Jerry GabrielDM

(760) 872-0671PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0671

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 0- L5948-

Project Name

MNT. PASS SIGN UPGRADE

Work Description
UPGRADE MTN. PASS SIGNS 

Location Description
IN INYO/MONO & KERN COUNTIES ON ROUTE 395
AT VARIOUS LOCATIONS

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.170

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/1/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

98
09-30680_

PM

DM

PH#

CM

EM

PH#

PH#

PH#

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 127-  17.5/ 29.5-

Project Name

Work Description
MAINT. THIN BLANKET 

Location Description
NEAR SHOSHONE ON RTE. 127 FROM 1.8 KM N TO
21.1 KM N JCT. RTE. 178 W & ON RTE. 190 FROM
4.0 KM E TO 8.0 KM E OF DANTE'S VIEW ROAD

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

3/11/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $703

Total Con Est $703

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002 12/1/2002 1/1/2003

PMCS Milestone
Information

99
09-31430_

John FoxPM

Matthew GoikeDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0714 Type Agency Name Date Amount
COP BLM                                

Agreements

TB      

Dist-EA Phase

1

County-Route-Post Mile

INY 168-  21/-

Project Name

ZURICH PIT

Work Description
MATERIAL SITE RECLAMATION 

Location Description
NEAR BIG PINE 0.5 KM EAST OF DEATH VALLEY
ROAD (ZURIC PIT) (KPX 33.8)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

25,000

201.240

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/1999 10/1/2003 10/1/2003 11/1/2003 4/1/2004 9/1/2004

PMCS Milestone
Information

100
09-29470_

John FoxPM

Mathew GoikeDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0671

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 190-  115.2/-

Project Name

ZABRISKIE POINT DRAINAGE

Work Description
DRAINAGE IMPROVEMENT 

Location Description
NEAR FURNACE CREEK INN AT ZABRISKIE POINT
ROAD (KPX185.4-X188.6)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $116

Total Con Est $116

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.150
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 10/1/2003 11/1/2003

PMCS Milestone
Information

101
09-31270_

Brian McElwainPM

Tom DayakDM

(760) 872-0671PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0690

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  10/-

Project Name

LITTLE LAKE ROAD BIOLOGICAL
MITIGATION

Work Description
PURCHASE LAND FOR ENVIR. MITIGATION 

Location Description
NEAR LITTLE LAKE AT 1.0 KM SOUTH OF SOUTH
LITTLE LAKE ROAD (KPX 1.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

10/28/2002
Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10

Total Con Est $10

R/W Est $70

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2004 2/1/2004 2/1/2004

PMCS Milestone
Information

102
09-31220_

Brian McelwainPM

Brian McElwainDM

(760) 872-0671PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0671

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  29/-

Project Name

OLANCHA/SAGE FLAT SAND/SALT BUNKERS

Work Description
CONSTRUCT SAND/SALT BUNKERS 

Location Description
NEAR OLANCHA AT 0.6 KM NORTH OF SAGE FLAT
ROAD (KPX 46.7)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2003 12/1/2003 1/1/2004 4/1/2004 9/1/2004

PMCS Milestone
Information

103
09-28690_

Brian McElwainPM

Jerry GabrielDM

(760) 872-0671PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0671

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  29.4/-

Project Name

INYO/MONO TRAFFIC OPS, IT PHASE II

Work Description
INSTALL WEATHER SENSING EQUIP. 

Location Description
NEAR COSO JUNCTION AT SAGE FLAT ROAD   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

8/25/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

104
09-31840_

Brian McElwainPM

Stephen WinzenrDM

(760) 872-0671PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  31.3/ 129.5-

Project Name

INYO-MONO SOFT MEDIAN BARRIER
RUMBLE

Work Description
SOFT BARRIERS 

Location Description
IN INYO AND MONO COUNTIES ON ROUTE 395
FROM 1.3 KM N OF CARROL CREEK ROAD TO 1.2
KM S OF THE JCT OF RTE 270 "(KP INY
50.3/R208.4, MNO 0/R68.6)"

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

105
09-32030_

UnassignedPM

UnassignedDM

PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  41.3/-

Project Name

Work Description
MATERIAL SITE RECLAMATION 

Location Description
IN INYO AND MONO COUNTIES AT _____ VARIOUS
LOCATIONS

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.240

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

106
09-31140_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 0- L5712-

Project Name

MCGEE CREEK M.S. MOBIL HOME PADS

Work Description
INSTALL MOBILE HOME PADS 

Location Description
NEAR TOM'S PLACE AT THE MCGEE CREEK
MAINTENANCE STATION

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

7/21/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

107
09-31860_

John FoxPM

Mark ReistetterDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 158-  1.8/ 2.1-

Project Name

JUNE LAKE GAZEX UPGRADE

Work Description
UPGRADE CONTROL SYSTEM FOR AVALANCE
SYSTEM (GAZEX)

Location Description
IN MONO COUNTY NEAR JUNE LAKE ON MOUNT
DOWNS (KP 2.9/3.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $89

Total Con Est $89

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

108
09-31910_

John FoxPM

Mark ReistetterDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 203-  5.7/ 5.8-

Project Name

LAUREL SIDEWALKS

Work Description
SIDEWALK AND ADA NEW CURB RAMPS 

Location Description
IN MONO CO IN THE TOWN OF MAMMOTH LAKES
FROM OLD MAMMOTH RD TO LAUREL MOUNTAIN
RD (KP 9.17/9.35)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.361
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

109
09-31900_

Brian McElwainPM

Jerry GabrielDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(760) 872-0671

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  0/ 120.5-

Project Name

MONO 395 GUARDRAIL UPGRADE

Work Description
GUARDRAIL UPGRADE 

Location Description
IN MONO CO AT VARIOUS LOCATIONS FROM PM
0.0 TO 120.5 (KP 0.0/193.9)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.015

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

110
09-31980_

UnassignedPM

UnassignedDM

PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  13.9/-

Project Name

Work Description
ADA RETROFIT OF CATTLEGUARD 

Location Description
IN MONO COUNTY ON US 395 AT THE CROWLEY
LAKE OVERCROSSING (KP 22.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3

Total Con Est $3

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2002 11/1/2002 11/1/2002

PMCS Milestone
Information

111
09-31200_

Brian McElwainPM

Tom DayakDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(760) 872-0690

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 395-  91/ 94-

Project Name

SONORA JCT. LAND BANK

Work Description
ENVIR. MITIGATION LAND BANK 

Location Description
NEAR SONORA JUNCTION FROM 1.0 KM SOUTH OF
BURCHAM FLAT ROAD TO 0.3 KM NORTH OF
SKONORA JUNCTION (KPX146.4/151.3)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 2 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $150

Total Con Est $150

R/W Est $100

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

112
09-31820_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 0- L5724-

Project Name

TEHACHAPI SALT SHED R/W

Work Description
PURCHASE RIGHT OF WAY 

Location Description
IN KERN COUNTY AT THE TEHACHAPI
MAINTENANCE STATION

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $834

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.351
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7/21/03 according to disctirct need to update EA for later schedule.  Install mileage-based interchange exit numbering and new mile markers. jp

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

113
09-31870_

Brian McElwainPM

Jerry GabrielDM

(760) 872-0671PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Unassigned

(760) 872-0671

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 14-  16.4/ 64.5-

Project Name

KERN 14/58 CALNEXUS

Work Description
INSTALL ROUTE EXIT NUMBER SIGNS 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS ON
ROUTES 14 AND 59

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

114
09-31930_

Brian McElwainPM

UnassignedDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 182-  .7/ 1-

Project Name

BRIDGEPORT BLM LAND ACQUISITION

Work Description
PRE DESIGN MAPPING OF RIGHT OF WAY 

Location Description
IN MONO CO NEAR BRIDGEPORT FROM 1.2 KM E
OF THE JUNCTION WITH RTE 395 TO 0.2 KM W OF
COUNTY DUMP ROAD (KP 1.13/1.61)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10

Total Con Est $10

R/W Est $10

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

115
09-31250_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

(760) 872-0745

Agreements

Dist-EA PhaseCounty-Route-Post Mile

- -

Project Name

NORTH CONWAY SHOULDER EROSION

Work DescriptionLocation Description

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est 

District Est 

Total Con Est 

R/W Est

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.150

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

1/16/2004

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

116
09-31630_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 190-  9.8/ 140.7-

Project Name

190 R/W ACQUISITION

Work Description
ESTABLISH R/W 

Location Description
NEAR LONE PINE FROM JCT. RTE. 395 TO JCT.
RTE. 127 (KPX15.8/226.4)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

117
09-31490_

Brian McElwainPM

Lori ButlerDM

(760) 872-0671PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 0- L5712-

Project Name

MCGEE & SONORA TREE PLANTING

Work Description
TREE PLANTING TO SCREEN MTCE. STA. 

Location Description
IN MONO COUNTY AT MC GEE CREEK AND
SONORA MAINTENANCE STATIONS

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $20

Total Con Est $20

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.245

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

118
09-31510_

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 0- L5712-

Project Name

MCGEE CREEK & SONORA ELECTRICAL

Work Description
UPGRADE ELECTRICAL 

Location Description
IN MONO COUNTY AT THE MC GEE CREEK AND
SONORA MAINTENANCE STATIONS

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352
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PMCS Download 3/26/2004

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

4/20/2001

 District
PS&E  to HQ

M380

3/12/2001

R/W Cert
M410

5/4/2001

RTL
M460

6/25/2001

HQ
Advertise

M480

8/24/2001

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

119
09-30630

John FoxPM

UnassignedDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 168-  22.5/ 40.5-

Project Name

Work Description
THIN BLANKET OVERLAY 

Location Description
IN INYO COUNTY NEAR BIG PINE AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2001MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $705

Total Con Est $705

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

5/21/2001

 District
PS&E  to HQ

M380

3/27/2001

R/W Cert
M410

5/23/2001

RTL
M460

6/25/2001

HQ
Advertise

M480

8/16/2001

Appr Const
Cont

M500

11/2/2001

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

120
09-30640

John FoxPM

UnassignedDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  25.8/ 31.2-

Project Name

INYO-MONO SEAL COAT

Work Description
CHIP SEAL 

Location Description
IN INYO AND MONO COUNTIES AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2001MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,782

Total Con Est $1,782

R/W Est $0

APL
List

No

Prog Code
010.010
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>> Major Maintenance Project
Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

121
09-30270

Tim ShultzPM

UnassignedDM

(760) 872-5211PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 0- L5947-

Project Name

SONORA APRON

Work Description
REPLACE PCC APRON 

Location Description
IN MONO COUNTY AT THE SONORA
MAINTENANCE STATION

Program Information

Doc Yr
2001MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Prog Code
050.200

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

2/18/2004

 District
PS&E  to HQ

M380

2/11/2004

R/W Cert
M410

2/13/2004

RTL
M460

3/15/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

122
09-31560

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  11.7/ 25.8-

Project Name

COSO PCAPM

Work Description
CHIP SEAL PREVENTATIVE MAINTENANCE 

Location Description
IN INYO COUNTY NEAR COSO JUNCTION FROM 2.8
KM SOUTH OF CINDER ROAD TO 0.6 KM NORTH OF
HAIWEE CANYON ROAD

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding
A

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $602

Total Con Est $602

R/W Est $0

APL
List

No

Prog Code
20.80.010.
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Project is opportunity to improve pavement and striping in community jp 72103.
Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

3/16/2004

 District
PS&E  to HQ

M380

2/20/2004

R/W Cert
M410

3/9/2004

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

123
09-31540

John FoxPM

Matthew GoikeDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Tom Dayak (760) 872-0690

(760) 872-0714

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  54.8/ 59-

Project Name

LONE PINE PCAPM

Work Description
PREVENTATIVE MAINTENANCE USING A THIN
BLANKET OVERLAY

Location Description
IN & NEAR LONE PINE FROM 0.2 KM N OF DIAZ
LAKE ROAD TO 0.4 KM N OF PANGBORN LANE (KP
87.89/95.01)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding
A

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

No

Prog Code
20.80.010.

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

2/25/2004

 District
PS&E  to HQ

M380

2/11/2004

R/W Cert
M410

2/19/2004

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

124
09-31580

John FoxPM

Rick MoberlyDM

(760) 872-5207PH#

Rob SanchezCM

EM

PH#

PH#

PH# (760) 872-0656

Unassigned

(760) 872-0745

Agreements

Dist-EA Phase

1

County-Route-Post Mile

INY 395-  59/ 65.5-

Project Name

BAMA GATES PCAPM

Work Description
SEAL COAT 

Location Description
IN INYO COUNTY NEAR LONE PINE FROM 0.5 KM
NORTH OF PANGBORN LANE TO 0.5 KM SOUTH OF
LOS ANGELES AQUEDUCT BRIDGE

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $410

Total Con Est $410

R/W Est $0

APL
List

No

Prog Code
20.80.010.
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

125
09-30800

John FoxPM

UnassignedDM

(760) 872-5207PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5713-

Project Name

MOJAVE MS TRUCK BAY DOORS

Work Description
REPAIR TRUCK BAY OVERHEAD DOORS 

Location Description
IN MOJAVE AT THE MOJAVE MAINTENANCE
STATION

Program Information

Doc Yr
MAINTENANCE Active
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5

Total Con Est $5

R/W Est $0

APL
List

No

Prog Code
050.200

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

126
09-30830

John FoxPM

UnassignedDM

(760) 872-5207PH#

Luis EliasCM

EM

PH#

PH#

PH# (760) 872-5251

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MNO 0- L5717-

Project Name

Work Description
INSTALL NEW CLARIFIER 

Location Description
NEAR SONORA JUNCTION AT THE SONORA
MAINTENANCE STATION

Program Information

Doc Yr
MAINTENANCE Active
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Prog Code
050.200
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